

PROJECT SCHEDULE UPDATE

OXNARD AIRPORT

TAXIWAY A (FORMERLY TAXIWAY F) RECONSTRUCTION PROJECT

APRIL 23, 2024

The Taxiway A (formerly Taxiway F) Reconstruction Project is expected to begin on **April 29, 2024** with first construction-related closures on **May 6, 2024** and anticipated project completion date of **July 27, 2024**.

Oxnard Airport will remain open for normal daily operations utilizing Runway 7-25. Reconstruction of Taxiway A will be phased to occur during the hours of 0700 to 1900 each day, with sections of Taxiway A and Taxiway Connectors A1, A2, A3, A4, and A5 closed in phases to facilitate construction activities. [Please refer to the table below for more information about the planned closures for Runway 7-25, Taxiway A, and Taxiway Connectors A1, A2, A3, A4, and A5.](#)

The reconstruction of Taxiway A will include the removal of the existing pavement section and the full depth construction of the new pavement section, including subgrade stabilization to improve pavement longevity. This project will also consist of the installation of underdrain and storm drain infrastructure, improvements to electrical infrastructure, and application of pavement markings.



COUNTY of VENTURA
Department of Airports

	MOBILIZATION PHASE RUNWAY 7-25	PHASE 1 TAXIWAY A FROM TAXIWAY A1 TO TAXIWAY A2, INCLUDING TAXIWAY A1 AND TAXIWAY A2 <i>ALS GLIDE SLOPE OUT OF SERVICE</i>	PHASE 2 TAXIWAY A FROM TAXIWAY A2 TO TAXIWAY A5, INCLUDING TAXIWAY A3 AND TAXIWAY A4	PHASE 3 TAXIWAY A FROM TAXIWAY A4 TO TAXIWAY A5, INCLUDING TAXIWAY A5
Estimated Date of Closure	MAY 6 & 7, 2024 <i>(NIGHT ONLY)</i>	MAY 9, 2024	JUNE 6, 2024	JULY 8, 2024
Estimated Duration of Closure	2 CALENDAR NIGHTS <i>(2200 TO 0600)</i>	28 CALENDAR DAYS	32 CALENDAR DAYS	20 CALENDAR DAYS

