
NOTICE IS HEREBY GIVEN 
that the Regular Meeting of the  

Camarillo Airport Authority and Oxnard Airport Authority 
  will be held on: 

Thursday   __  June 13, 2024 6:30 P.M. 

DEPARTMENT OF AIRPORTS 
ADMINISTRATION OFFICE 

CONFERENCE ROOM 
555 AIRPORT WAY, SUITE B 

CAMARILLO, CA 

Public Participation Options and Instructions: 

1. Attend in-person at the address listed above.

2. You may observe the meeting via the Department of Airports YouTube channel.
https://www.youtube.com/channel/UC4jLWASMGn4wTrEPdT8BOTQ?view_as=subscriber

3. Participate and provide public comment via Zoom:

WEBINAR:
https://us06web.zoom.us/j/81084947529?pwd=s1TGJlUul3ILQDU3kixaGYgEUhBaRt
.1
TELEPHONE: 1-669-444-9171
WEBINAR ID: 810 8494 7529
WEBINAR PASSCODE:  704084

Click on the link above and enter your name so we may call on you when it is your turn to
speak. Members of the public who wish to comment should use the “Raise Hand” function
in Zoom when the Chair of the Airport Authority calls for public comment. The secretary will
call your name when it is your turn to speak. You will be prompted to unmute your
microphone. Unmute and begin speaking; start by stating your name.

If joining by telephone, press star (*) then 9 on their touch-tone phone when the Chair of
the Airport Authority calls for public comment. The secretary will call the last 4 digits of your
phone number when it is your turn to speak. You will be prompted to unmute your phone.
Unmute and begin speaking; start by stating your name.
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Public members will have 3 minutes to speak on an agenda item. Please ensure that all 

background noise is muted (TV, radio, etc.). 

 

4. Email or Mail Public Comment in Advance of the Meeting: 
 
If you wish to make a written comment on a specific agenda item by email or mail, please 
submit your comment by 12:00 p.m. on the day prior to the meeting. Your written comment 
will be distributed to Authority members and made part of the permanent meeting record. 
Written comments will be made available to the public and can be viewed online at 
vcairports.org/camarillo-and-oxnard-meeting-archives or in person at the Airport 
Administration Office located at 555 Airport Way, Suite B, Camarillo, CA 93010.  
 
Public comments submitted in writing are public record and subject to disclosure. An 
unredacted version is made available when records are requested by a Public Records Act 
request. Please do not submit personal contact information you do not want to be made 
public.  
 
Comments submitted by email can be sent to airportmeetings@ventura.org. In the Subject 
Line of the email please indicate “CAA/OAA Meeting Comment” and the Agenda item 
number on which you are commenting (e.g., CAA/OAA Meeting Comment – Agenda Item 
No. 5) then proceed with your comment in the body of the e-mail.  
 
Comments submitted by mail can be sent to 555 Airport Way, Ste. B, Camarillo, CA 93010, 
Attention: Denise Arreola.  In the Subject Line of the correspondence please indicate 
“CAA/OAA Meeting Comment” and the Agenda item number on which you are 
commenting (e.g., CAA/OAA Meeting Comment – Agenda Item No. 5) then proceed with 
your comment in the body of the correspondence.  
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 AGENDA 

1. CALL to ORDER and PLEDGE of ALLEGIANCE

2. ROLL CALL

3. AGENDA REVIEW

4. APPROVAL of MINUTES – April 11, 2024

5. PUBLIC COMMENT PERIOD

Airport-related comments will be limited to a maximum of three minutes per item. The 
public comment period is reserved for issues NOT on the agenda.  

In-Person Public Comment: 
Speakers must fill out a speaker card and submit it to the secretary before the end of the public 
comment period.  

Speaker cards for issues listed on the agenda must be presented before the item is up for 
consideration. Speakers will be called when the item is presented.  

Zoom Public Comment: 
Speakers should press the raise hand button, or if joining by telephone, press star (*) then 9 
to be added to the speaker queue when the Chair of the Airport Authority calls for public 
comment. 

E-mail or Mail Public Comment:
If you wish to make a written comment on a specific agenda item by email or mail, please 
submit your comment by 12:00 p.m. on the day prior to the meeting. Your written comment will 
be distributed to Authority members and made part of the permanent meeting record. Written 
comments will be made available to the public and can be viewed online at 
vcairports.org/camarillo-and-oxnard-meeting-archives or in person at the Airport 
Administration Office located at 555 Airport Way, Suite B, Camarillo, CA 93010.  

Public comments submitted in writing are public record and subject to disclosure. An 
unredacted version is made available when records are requested by a Public Records Act 
request. Please do not submit personal contact information you do not want to be made public. 

6. NEW BUSINESS

CAMARILLO AND OXNARD AIRPORT AUTHORITY 

A. Subject: Receive and File a Monthly Staff Update from Communications and Engagement
Manager Regarding Ventura County Airports 
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Recommendation: 
  

Receive and file a monthly staff update from Communications and Engagement Manager 
Regarding Ventura County Airports. 

B. Subject: Authorization for the Director of Airports or His Designee to Award Four (4) 

Annual Consulting Services Contracts for Fiscal Year 2024-2025 to Assist 

the Department of Airports with the Following Services:  Engineering, 

Environmental Review, Environmental Planning, Grant Support 

Administration, Planning, Design Review Services, Specification Writing, 

Disadvantage Business Enterprise Support, Cost Engineering/Estimating 

Inspection, Materials Testing, Surveying, Construction Management, 

Independent Fee Estimation and to Issue Work Orders Against These 

Contracts 

Recommendations: 

 
Staff requests that your Commission/Authorities recommend that the Board of Supervisors 
(Board): 
 
1. Authorize the Director of Airports, or his designee, to award annual consulting services 

contracts for fiscal year 2024-2025 to the consultants listed in the Annual Consultant 

Services Contracts Summary (Exhibit 1) using a contract form negotiated in compliance 

with the County of Ventura Public Works Agency Project Processing Procedures Manual 

(an exemplar contract form is attached as Exhibit 2); final contract language is subject to 

review and approval as to form by County Counsel; and 

2. Authorize the Director of Airports, or his designee, to issue work orders against such 

contracts for up to $35,000 each project for planning of construction projects not yet 

approved by your Board, and for up to $200,000 each work order for other services. 

 

C. Subject: Approval of, and Authorization for the Director of Airports or His Designee 

to Sign, Contract Amendments to Extend the Contract Expiration Dates of 

Four (4) Contracts through June 30, 2025; No Change in Total Cost of 

Contracts 

  

Recommendation: 

 

Staff requests that your Commission/Authorities recommend that the Board of Supervisors 

(Board): 

 

Approval of, and authorization for the Director of Airports or his designee to sign, contract 

amendments to extend the contract expiration dates of four contracts through June 30, 2025 

(Exhibits 1-4).  No change in total cost of contracts. 
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VENDOR CONTRACT 

NO. 

CONTRACT TITLE CONTRACT 

EXPIRATION 

REVISED 

CONTRACT 

EXPIRATION 

CHANGE IN 

TOTAL 

CONTRACT 

COST 

Jviation, 

a Woolpert 

Company 

AEA 

21-07

Oxnard Airport – 

Construction 

Administration Services 

for RWY 7-25, Connector 

Taxiways and Parallel 

Taxiway Pavement 

Reconstruction 

6/30/2022 6/30/25 $0 

Coffman 

Associates 

AEA 

22-06

Camarillo Airport – Part 

150 Noise Compatibility 

Study  

10/12/2024 6/30/25 $0 

Coffman 

Associates 

AEA 

22-07

Oxnard Airport – Part 150 

Noise Compatibility Study 

10/12/2024 6/30/25 $0 

Jviation, 

a Woolpert 

Company 

AEA 

23-05

Oxnard Airport – 

Repackage and 

Construction Phasing 

Design for the 

Reconstruction of 

Taxiway F 

12/31/2023 6/30/25 $0 

OXNARD AIRPORT AUTHORITY 

D. Subject: Approval of, and Authorization for the Director of Airports or His Designee
to Sign, Contract Change Order No. 1 in the Amount of $173,284 with 
Security Paving Company, Inc. for the Reconstruction of Taxiway F 
(renamed A) at Oxnard Airport, Raising the Total Contract Amount from 
$17,365,009.50 to a Total Amount of $17,538,293.50; Project Specification 
DOA 23-03 and Project No. OXR-150 

Recommendation: 

Staff requests that your Commission/Authorities recommend that the Board of Supervisors 

(Board): 

Approve and authorize the Director of Airports or his designee to sign, Contract Change Order 

No. 1 (Exhibit 1) in the amount of $173,284 with Security Paving Company, Inc. for the 

reconstruction of Taxiway F (renamed A) at Oxnard Airport, raising the total contract amount 

from $17,365,009.50 to a total amount of $17,538,293.50. 

7. DIRECTOR’S REPORT
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8.     REPORTS  
 
Report items listed below are presented to the Airport Authorities for information only, 
at this time. The report items require no action or are not ready for the Airport 
Authorities’ consideration. The Airport Authorities may refer these items to the 
Department of Airports for investigation and report back on a future agenda.   
 

Monthly Activity Report – March – April 2024 

Monthly Noise Complaints – March – April 2024 

Consultant Reports (Coffman Associates) – March - April 2024 

Consultant Reports (Woolpert – Camarillo Airport) – March – April 2024 

Consultant Reports (Woolpert – Oxnard Airport) – March – April 2024 

Consultant Reports (Mead & Hunt) – May 2024 

Airport Tenant Projects – May 2024 

Project Status Report – May 2024 

Financial Statements – Third and Fourth Quarter 

Meeting Calendars – 2024 
 

9. CORRESPONDENCE  
 
Correspondence items listed below are presented to the Airport Authorities for 
information only, at this time. The correspondence items require no action or are not 
ready for the Airport Authorities’ consideration. The Airport Authorities may refer these 
items to the Department of Airports for investigation and report back on a future agenda. 
 
Ventura County Star article dated April 9, 2024, re: Camarillo Airport noise study, planning 
document topics for City Council meeting 
 
Department of Airports Request for Proposals dated April 11, 2024, Selection Process of a 
Master Developer for Commercial Development of Approximately 5.1 Acres at the Oxnard 
Airport 
 
Letter from Andrea Ozdy, Deputy Executive Officer of Ventura Local Agency Formation 
Commission dated April 12, 2024, re: Camarillo Airport Layout Plan 
 
City of Camarillo News Release dated April 15, 2024, re: City Council Confirms Commitment 
to Preserving Camarillo’s Quality of Life During Update on Camarillo Airport 
 
Department of Airports News dated April 18, 2024, re: SoCal Gas Survey Work Being 
Conducted April 22 – April 27 
 
Camarillo Acorn article dated April 20, 2024, re: Answers from an airport attorney 
 
Department of Airports Project Schedule Update dated April 23, 2024, re: Oxnard Airport 
Taxiway A (formerly Taxiway F) Reconstruction Project 
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Ventura County Star article dated April 23, 2024, re: Two car dealerships proposed for 
Camarillo near airport  

Letter from City of Camarillo Manager, Greg Ramirez, dated May 10, 2024, re: Camarillo Airport 
Layout Plan Update 

Department of Airports News dated May 16, 2024, re: Community Update Regarding Taxiway 
A Reconstruction Project 

Ventura County Star article dated May 16, 2024, re: Ventura County Fire headquarters moves 
to Thousand Oaks. Here’s what to know 

Department of Airports E-Mail Announcement from Communications and Engagement 
Manager, Jannette Jauregui, dated May 17, 2024, re: Ventura County Department of Airports: 
Listening Sessions Now Scheduled for Part 150 Noise Compatibility Studies 

Department of Airports Project Schedule Update dated May 21, 2024, re: Oxnard Airport 
Taxiway A (formerly Taxiway F) Reconstruction Project 

Letter from City of Camarillo Mayor, Tony Trembley, dated May 22, 2024, re: Part 150 Noise 
Compatibility Study 

Department of Airports News dated May 27, 2024, re: Commemorative Air Force Museum 
Preserves History of Camarillo’s Former Air Force Base 

Department of Airports News dated June 3, 2024, re: Veteran, Doctor, Pilot: Honoring Dr. 
Eugene Fussell 

10. AUTHORITY COMMENTS – Comments by Authority members on matters deemed
appropriate.

11. ADJOURNMENT

The next regular Authority meeting will be on Thursday, July 11, 2024, at 6:30 p.m. in the 
Department of Airports Administration Office Conference Room, 555 Airport Way, Suite B, 
Camarillo, California. 

IN COMPLIANCE WITH THE AMERICANS WITH DISABILITIES ACT, IF YOU NEED 
SPECIAL ASSISTANCE TO PARTICIPATE IN THIS MEETING, PLEASE CONTACT 
DENISE ARREOLA AT (805) 388-4372. NOTIFICATION 48 HOURS PRIOR TO THE 
MEETING WILL ENABLE THE DEPARTMENT OF AIRPORTS TO MAKE REASONABLE 
ARRANGEMENTS TO ENSURE ACCESSIBILITY TO THIS MEETING. 
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Webinar Instructions 
 

Public link to Zoom webinar: 
https://us06web.zoom.us/j/81084947529?pwd=s1TGJlUul3ILQDU3kixaGYgEUhBaRt.1       

 
Webinar ID:  810 8494 7529 
Passcode:  704084 

    Phone Number: 1-669-444-9171 
           
 

Cell Phone or Computer with Audio (Microphone) Feature:  Click on the link above and enter 
passcode.  Enter your name so we may call on you when it is your turn to speak.   
 
The Chairperson will ask if anyone wishes to speak to the item.  At that time, raise your hand by 
clicking the Raise Hand button.  Follow the instructions below regarding Speaking. 
 
Computer without Audio (Microphone) Feature:  Click on the link above and enter passcode.  
This will allow you to view and listen to the meeting.  In order to speak, follow the instructions below 
for Telephone.  
 
Telephone:  You may observe the meeting via the Department of Airports YouTube channel. If 
you are interested in speaking to an item, you can call into one of the phone lines listed above, 
and when prompted enter the Webinar ID and Passcode shown above.  Once in the meeting, you 
will be listening to the meeting through your phone handset.   
 
The Chairperson will ask if anyone wishes to speak to the item.  At that time, raise your hand by 
dialing *9.  Follow the instructions below regarding Speaking. 
 

Speaking 
When it is your turn to speak, the Chairperson will call your name or the last 4 digits of your phone 
number if you are calling from a phone, and you will have 3 minutes to speak.  Please ensure that 
all background noise is muted (TV, radio, etc.).  You will be prompted to unmute your 
microphone/phone.  Unmute and begin speaking; start by stating your name. 

The timer on the screen will count down your 3 minutes.  The timer starts green indicating you 
have 3 minutes; when the time hits 1 minute remaining, the timer will change to yellow; when the 
3 minutes have elapsed, the timer will turn red.  At that time, your microphone will be muted and 
we will move onto the next speaker.  If you called in on one of the phone lines listed above, you 
will not be able to see the timer.  Instead, you will be prompted when the 3 minutes has begun; 
when the time hits 1 minute remaining; when the 3 minutes have elapsed. 
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CAMARILLO AIRPORT AUTHORITY AND OXNARD AIRPORT AUTHORITY 

MINUTES 

April 11, 2024 

1. CALL to ORDER and PLEDGE of ALLEGIANCE

CAA Chair, Kelly Long, called the meeting to order at 6:32 p.m. OAA Chair, Vianey Lopez, 
then led the pledge of allegiance.  

2. ROLL CALL

CAA PRESENT CAA ABSENT OAA PRESENT OAA ABSENT 
Vianey Lopez 
Tony Trembley 
Scott Barer 
Kelly Long  
Susan Santangelo 

Vianey Lopez  
Kelly Long  
Barbara Filkins  
Gabe Teran  
Bert Perello  

Excused (E) 
Late (L) 
Alternate (Alt) 

AIRPORT STAFF  DEVELOPERS 
Keith Freitas, Director 
Dave Nafie, Deputy Director   
Erin Powers, Projects Administrator 
Madeline Herrle, Lease Manager 
Jannette Jauregui, Communications & 
Engagement Manager  
Jamal Ghazaleh, Accounting Manager  
Denise Arreola, Management Assistant 

Charles McLaughlin, Fly 805, LLC 
Peter Lezak, Urban Air Mobility, LLC 
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3.    AGENDA REVIEW 
 
No changes to the agenda.  
  

4.    APPROVAL OF MINUTES – January 11, 2024 
   

Camarillo Airport Authority: Vice Chair Tony Trembley moved to approve the January 
11, 2024, meeting minutes and Public Member Scott Barer seconded the motion. All 
members voted and the motion passed unanimously 5-0. 
 
Oxnard Airport Authority: OAA Vice Chair Gabe Teran moved to approve the January 
11, 2024, meeting minutes and Supervisor Kelly Long seconded the motion. All 
members voted in favor and the motion passed 4-0 with one abstention from Public 
Member Barbara Filkins.  
 

 5. PUBLIC COMMENT PERIOD 
 

Public comments heard.   
 
6.    NEW BUSINESS 
 
OXNARD AIRPORT AUTHORITY 
 
A. Subject: Receive and File a Status Report on the Five-Acre and Seven-Acre 

Development Parcels at Oxnard Airport (Presentation by Developers)  
  
Recommendation: 
 
Receive and file a status report on the developments planned at Oxnard Airport on the five-
acre and seven-acre parcels, which were awarded to developers Fly 805, LLC., and Urban 
Air Mobility, LLC., respectively, in the Fall of 2022. Presentations by the developers of the 
current project status and preliminary/conceptual plans for layout will be presented via Zoom 
and in person. 
 
Madeline Herrle, Lease Manager, introduced developers Charles McLaughlin for Fly 805, 
LLC., and Peter Lezak for Urban Air Mobility, LLC. Charles McLaughlin presented first with 
a PowerPoint presentation. Peter Lezak presented second with a PowerPoint presentation. 
Various questions from Authorities regarding the development were welcomed and 
addressed by both developers. 
 
Oxnard Airport Authority: Without motion, the Oxnard Airport Authority receives the 
status report on the five-acre and seven-acre development parcels at Oxnard Airport.   
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B. Subject: Receive and File a Staff Update on the Oxnard Airport Taxiway A
Reconstruction Project 

Recommendation: 

Receive and file a staff update on the Oxnard Airport Taxiway A Reconstruction Project. 

Erin Powers, Projects Administrator, presented the item with an update on the final phases 
of the reconstruction project. It is noted that Oxnard Airport will have very few runway 
closures when construction begins on May 9, 2024, and construction will last approximately 
90 calendar days. Questions regarding this reconstruction project from Authorities were 
welcomed and addressed. 

Oxnard Airport Authority: Without motion, the Oxnard Airport Authority receives the 
staff update on the Oxnard Airport Taxiway A reconstruction project. 

CAMARILLO AIRPORT AUTHORITY 

C. Subject: Receive and File a Staff Update on the Current Airport Layout Plan (ALP)
for Camarillo Airport 

Recommendation: 

Receive and file a staff update on the current Airport Layout Plan (ALP) for Camarillo Airport. 

Erin Powers, Projects Administrator, presented the item with an update on the current Airport 
Layout Plan (ALP) for Camarillo Airport. The findings of that study are available online for 
the public for review. Public comments from the Camarillo community are encouraged and 
welcome for submission on the Department of Airports website from March 15, 2024, to May 
10, 2024.   

Camarillo Airport Authority: Without motion, the Camarillo Airport Authority receives 
the staff update on the current Airport Layout Plan (ALP) for Camarillo Airport. 

D. Subject: Approval of Plans and Specifications for the Runway 8-26 Centerline and
Taxiway A Pavement Improvements at Camarillo Airport, Including 
Addenda Nos. 1-3; Find That the Project is Categorically Exempt from 
the California Environmental Quality Act (CEQA) Under CEQA 
Guidelines Section 15301(c); Waiver of Any Minor Irregularities in the 
Bid; Award a Contract for the Base Bid Schedule I and Schedule II to 
Granite Construction Company, in the Amount of $2,995,393, on the 
Basis of the Lowest Responsive Bid; Authorization for the Director of 
Airports, or His Designee, to Execute the Subject Contract, if Awarded 
(Exhibit 1 is available for review on the Department of Airports website 
Camarillo and Oxnard Meeting Archives – Ventura County Airports 
(vcairports.org) 
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Recommendations: 
 
Staff requests that your Commission/Authority recommend that the Board of Supervisors: 
 
1. Approve the plans and specifications (Exhibit 1) for the Runway 8-26 Centerline and 

Taxiway A Pavement Improvements at Camarillo Airport, including Addenda Nos. 1-3 
(Exhibit 2); 

2. Find that the project is categorically exempt from the California Environmental Quality 
Act (CEQA) under CEQA Guidelines Section 15301(c); 

3. Waive any minor irregularities in the bids; 

4. Award a Contract for the Base Bid Schedule I and Schedule II to Granite Construction 
Company, in the Amount of $2,995,393, on the basis of the lowest responsive bid; and 

5. Authorize the Director of Airports, or his designee, to execute the subject Contract 
if awarded (Exhibit 3). 

 
Erin Powers, Projects Administrator, presented this item for its recommended approval by 
the Board of Supervisors. Clarification regarding this project being categorically exempt from 
CEQA guideline was directed to Public Member Scott Barer.  
 
Camarillo Airport Authority: Vice Chair Tony Trembley moved to approve staff’s 
recommendation and Councilmember Susan Santangelo seconded the motion to 
approve the plans and specifications for the Runway 8-26 Centerline and Taxiway A 
Pavement improvements at Camarillo Airport; find that the project is categorically 
exempt from CEQA guidelines; waive any minor irregularities in the bids; award a 
contract for the base bid schedule I and II to Granite Construction in the amount of 
$2,995,393; and authorize the Director of Airports or his designee to execute the 
subject contract. All members voted and the motion passed unanimously 5-0. 
 
E. Subject: Approval and Award of a Construction Administration Services Contract 

to Woolpert Company, in the Not to Exceed Amount of $190,486 for the 
Runway 8-26 Centerline and Taxiway A Pavement Improvements at 
Camarillo Airport; Authorization for the Director of Airports, or His 
Designee, to Sign the Subject Contract 

 
Recommendations: 
 
Staff requests that your Commission/Authority recommend that the Board of Supervisors: 
 
1. Approve and award of a construction administration services contract (Exhibit 1) to 

Woolpert Company, in the not to exceed amount of $190,486, for the Runway 8-26 
Centerline and Taxiway A Pavement Improvements at Camarillo Airport; and 

2. Authorize the Director of Airports, or his designee, to sign the subject contract. 
 
Erin Powers, Projects Administrator, presented this item for its recommended approval by 
the Board of Supervisors. Councilmember Perello’s requests that certified payroll be 
explained, and Project Administrator Powers provided that explanation on the record.  
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Camarillo Airport Authority: Councilmember Susan Santangelo moved to approve 
staff’s recommendation and Vice Chair Tony Trembley seconded the motion to 
approve and award of a construction administration services contract to Woolpert 
Company, in the not to exceed amount of $190,486 for the Runway 8-26 Centerline 
and Taxiway A pavement improvements at Camarillo Airport; authorize the Director 
of Airports, or his designee to sign the subject contract. All members voted and the 
motion passed unanimously 5-0. 

CAMARILLO & OXNARD AIRPORT AUTHORITY 

F. Subject:  Approval of the Five-Year Capital Improvement Plan (CIP) for
Camarillo and Oxnard Airports; Authorization for the Director of 
Airports or His Designee, to Apply for Grants to Fund Projects 
Scheduled for Federal Fiscal Years 2024 and 2025 Outlined in the CIP 
Upon Notification from the Federal Aviation Administration and the 
California Department of Transportation Aeronautics Program That 
Funds Are Available 

Recommendations: 

Staff requests that your Commission/Authority recommend that the Board of Supervisors: 

1. Approve the five-year capital improvement plan (CIP) for Camarillo and Oxnard Airports
(Exhibit 1); and

2. Authorize the Director of Airports or his designee, to apply for grants to fund the projects
scheduled for federal fiscal years (FFY) 2024 and 2025 outlined in the CIP upon
notification from the Federal Aviation Administration (FAA) and the California
Department of Transportation Aeronautics Program (Caltrans) that funds are available.
These projects are subject to approval in the County budget process, as
explained below.

Erin Powers, Projects Administrator, presented this item for its recommended approval by 
the Board of Supervisors. OAA Vice Chair Teran inquires as to which project is expected to 
be the highest priority, and it’s confirmed to be the Oxnard Air Traffic Control Tower project. 
Additionally, it is noted that the FAA calculation in the Oxnard Airport slide should reflect 
approximately $21.6 million.  

Camarillo Airport Authority: Vice Chair Tony Trembley moved to approve staff’s 
recommendation and Public Member Scott Barer seconded the motion to approve the 
five-year CIP for Camarillo Airport; and authorize the Director of Airports or his 
designee to apply for grants to fund the projects scheduled for FFY 2024-2025 outlined 
in the CIP upon notification from the FAA and Caltrans that funds are available.  All 
members voted and the motion passed unanimously 5-0.  

Oxnard Airport Authority: Vice Chair Gabe Teran moved to approve staff’s 
recommendation and Supervisor Kelly Long seconded the motion to approve the five-
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year CIP for Oxnard Airport; and authorize the Director of Airports or his designee to 
apply for grants to fund the projects scheduled for FFY 2024-2025 outlined in the CIP 
upon notification from the FAA and Caltrans that funds are available.  All members 
voted and the motion passed unanimously 5-0. 
 
G. Subject: Receive and File a Monthly Staff Update from Communications and   

Engagement Manager Regarding Ventura County Airports 
   
Recommendation: 
  
Receive and file a monthly staff update from Communications and Engagement Manager 
regarding Ventura County Airports. 
 
Jannette Jauregui, Communications and Engagement Manager, provided an update on the 
impact of the Point Mugu radar outage. Additionally, two feature stories were shared. The 
first, spotlighting the legacy of Tuskegee Airmen in honor of Black History Month, and the 
second, spotlighting the Ventura County Ninety-Nines in honor of Women’s History Month. 
 
Camarillo Airport Authority: Without motion, the Camarillo Airport Authority receives 
the monthly staff update regarding Ventura County Airports. 
 
Oxnard Airport Authority: Without motion, the Oxnard Airport Authority receives the 
monthly staff update regarding Ventura County Airports.  
  
H. Subject: Review of Fiscal Year 2024-25 Proposed Budget (Exhibit 1 is available for 

review on the Department of Airports website Camarillo and Oxnard 
Meeting Archives – Ventura County Airports (vcairports.org)) 

   
Recommendation: 
 
Staff requests that your Commission and Authorities review and comment on the Department 
of Airports (DOA) proposed FY 2024-25 budget for Camarillo and Oxnard Airports; and 
Camarillo Roads and Lighting Enterprise Fund, as attached, and recommend approval of the 
Board of Supervisors. 
 
Jamal Ghazaleh, Accounting Manager, presented this item for its recommended approval by 
the Board of Supervisors. A summary of the expenses, revenues, and depreciations followed 
by various budget questions from the Authorities were addressed by Accounting Manager 
Ghazaleh. 
 
Camarillo Airport Authority: Vice Chair Tony Trembley moved to approve staff’s 
recommendation and Councilmember Susan Santangelo seconded the motion to 
approve the Department of Airports proposed FY 2024-25 budget for Camarillo and 
Oxnard Airports. All members voted and the motion passed unanimously 5-0. 
 
Oxnard Airport Authority: Councilmember Bert Perello moved to approve staff’s 
recommendation and Vice Chair Gabe Teran seconded the motion to approve the 
Department of Airports proposed FY 2024-25 budget for Camarillo and Oxnard 
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Airports. All members voted and the motion passed unanimously 5-0. 

I. Subject: Approval of the Department of Airports’ Fiscal Year 2024-25 Rent and Fee
Schedule, Effective July 1, 2024; Adoption of a Resolution Establishing 
Rents, Fees, and Insurance Requirements for the Department of Airports; 
Delegation of Authority to the County Executive Officer and the Director 
of Airports to Execute Leases, Subleases, Licenses, Permits, Special 
Use/Activity Permits, Operation Agreements, Extensions, Amendments, 
Consents, Termination Notices, and Unlawful Detainer Complaints in 
Accordance with the Provisions of the Schedule 

Recommendations: 

Staff requests that your Commission/Authorities recommend that the Board of Supervisors 
(Board):  

1. Approve the Department of Airports’ (“Department”) FY 2024-25 Rent and Fee
Schedule (Exhibit 1 is a clean version and Exhibit 2 is a legislative version with track
changes), with an effective date of July 1, 2024; and

2. Authorize the County Executive Officer and the Director of Airports to execute certain
leases, subleases, licenses, permits, special use/activity permits, operation
agreements, extensions, amendments, consents, termination notices, and unlawful
detainer complaints as described in section III of the attached resolution (pages 32-39
of Exhibit 1) (requires 4/5ths vote); and

3. Approve, adopt, and execute the resolution (pages 32-39 of Exhibit 1) establishing
rents, fees, and insurance requirements for the Department.

Madeline Herrle, Lease Manager, presented this item for its recommended approval by the 
Board of Supervisors. A summary presentation of items that are changing this fiscal year 
were shown. Questions and a brief discussion regarding the rents and fees from Authorities 
were welcomed and addressed by staff.  

Camarillo Airport Authority: Councilmember Susan Santangelo moved to approve 
staff’s recommendation and Vice Chair Tony Trembley seconded the motion to 
approve the Department of Airports’ Fiscal Year 2024-25 Rent and Fee Schedule, 
Effective July 1, 2024. All members voted and the motion passed unanimously 5-0. 

Oxnard Airport Authority: Vice Chair Gabe Teran moved to approve staff’s 
recommendation and Chair Vianey Lopez seconded the motion to approve the 
Department of Airports’ Fiscal Year 2024-25 Rent and Fee Schedule, Effective July 1, 
2024. All members voted and the motion passed unanimously 5-0. 
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7.    DIRECTOR’S REPORT 
 
Airport staff were hosted by the CEO and President of the Port of Hueneme and provided a 
facility tour of the Port on March 19, 2024. The meeting and facility tour served as an 
opportunity to share information and establish possible partnerships with the Department of 
Airports and the Port of Hueneme. 
 
Southern California Edison has confirmed the installation of six charging stations for electric 
vehicles in the next 30-60 days. The first installation is set for Oxnard Airport, and a second 
installation is set for a location at Camarillo Airport.  
 
Deputy Director Dave Nafie and Communications and Engagement Manager, Jannette 
Jauregui recently gave a presentation to the Oxnard Leadership group. The presentation 
included details about what’s happening at both Ventura County Airports. 
 
The Oxnard Airport parking lot will be the host location for the “Foodies at Night” event on 
April 12, 2024. 
 
Camarillo Airport recently passed their annual CalTrans inspection with zero deficiencies.  
The Department of Airports is very proud of our maintenance and operations staff.  
  
Director’s Report was received and filed.  
 

8. REPORTS  
 
Report items listed below are presented to the Airport Authorities for information only, 
at this time. The report items require no action or are not ready for the Airport 
Authorities’ consideration. The Airport Authorities may refer these items to the 
Department of Airports for investigation and report back on a future agenda.   

 
Monthly Activity Report – December 2023, January, February 2024 
Monthly Noise Complaints – December 2023, January, February 2024 
Consultant Reports (Coffman Associates) – December 2023, January, February 2024 
Consultant Reports (Jviation/Woolpert – Camarillo Airport) – December 2023, January, 
February 2024 
Consultant Reports (Jviation/Woolpert – Oxnard Airport) – December 2023, January, February 
2024 
Consultant Reports (Mead & Hunt) – December 2023, January, February, March 2024 
Airport Tenant Projects – February, April 2024 
Project Status Report – February, April 2024 
Meeting Calendars – 2024 

 
Reports were received and filed. 
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9. CORRESPONDENCE

Correspondence items listed below are presented to the Airport Authorities for 
information only, at this time. The correspondence items require no action or are not 
ready for the Airport Authorities’ consideration. The Airport Authorities may refer 
these items to the Department of Airports for investigation and report back on a future 
agenda.   

Camarillo Acorn article dated December 30, 2023, re: Soothing airport concerns 

Department of Airports News dated January 11, 2024, re: Pilots N Paws Saves Lives of 
Abandoned Pets Through Volunteer Work of Local Pilots 

Department of Airports News dated January 15, 2024, re: Increased Helicopter Activity 
Expected 

Department of Airports E-mail Notification from Communications & Engagement Manager, 
Jannette Jauregui, dated January 18, 2024, re: Ventura County Department of Airports: Mark 
Your Calendars! Camarillo Airport – Airport Layout Plan Final Project Review and Q&A 

Department of Airports News dated January 26, 2024, re: Ventura County Department of 
Airports: Increased Military Jet Activity 

Department of Airports News dated January 30, 2024, re: Airport Information Alert 

Ventura County Star article dated January 30, 2024, re: Small plane crashes in field near 
Camarillo Airport 

Department of Airports News dated February 1, 2024, re: Presidential Temporary Flight 
Restriction 

Department of Airports News dated February 15, 2024, re: Reminder: Ventura County 
Department of Airports to Host Camarillo Airport – Airport Layout Plan Community Meeting  

Department of Airports News dated February 19, 2024, re: Notice of Government Temporary 
Flight Restriction (TFR) 

Camarillo Acorn article dated February 24, 2024, re: Balance wanted in airport coverage 

Ventura County Star article dated February 28, 2024, re: Plane lost power before Camarillo 
crash, report says 

Department of Airports News dated February 29, 2024, re: Honoring the Legacy of the 
Tuskegee Airmen 

Department of Airports News dated March 1, 2024, re: New E-mail Address for AAC/Airport 
Authority Meetings 
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Camarillo Acorn article dated March 2, 2024, re: Residents speak out at airport layout 
meeting 
 
Department of Airports News dated March 4, 2024, re: Increased Helicopter Activity 
Expected 
 
Department of Airports News dated March 15, 2024, re: Public Review and Comment Period 
Now Open for Camarillo Airport Layout Plan 
 
Department of Airports News dated March 15, 2024, re: Ventura County Ninety-Nines: 
Celebrating Women in Aviation  
 
Department of Airports Memorandum from Deputy Director, Casey Pullman, dated March 
20, 2024, re: New Engine Run-Up Area at Eastern End of Abandoned Runway (26) 
 
Department of Airports Project Schedule Announcement dated March 21, 2024, re: Oxnard 
Airport – Taxiway A (formerly Taxiway F) Reconstruction Project 
 
Camarillo Acorn article dated March 23, 2024, re: Airport layout plan available for review 
 
Department of Airports News dated March 26, 2024, re: Increased Helicopter Activity 
Expected in Camarillo 
 
Correspondence was received and filed. 
 
10. AUTHORITY COMMENTS 
 
Public Member Scott Barer thanks the Camarillo City Council, including Mayor Tony 
Trembley and Councilmember Susan Santangelo (on this Board) for their City Council 
meeting held the night prior. It was apparent the City of Camarillo devoted a lot of time and 
staff resources to their meeting with prepared questions for Director Freitas. It was a 
productive and informative meeting. He hopes that the public came away from this meeting 
with a better understanding of the efforts in mitigating noise issues, and believes this meeting 
was a step in the right direction.  
 
Councilmember Susan Santangelo thanks the airport staff in attendance at the Camarillo 
City Council meeting. It was a good meeting, with helpful information. Councilmember 
Santangelo further shares her appreciation and recognizes Deputy Director Dave Nafie for 
his efforts during the meeting.  
 
CAA Vice Chair Tony Trembley “dittos” the comments made by Councilmember Susan 
Santangelo.  
 
OAA Chair Vianey Lopez shares that various County and City representatives are members 
of the Southern California Association of Governments (SCAG). Last week the transportation 
committee presented on Advanced Air Mobility or “Air Taxis”, and mentioned the role the 
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FAA has. She further added that the FAA will host a webinar on community engagement 
related to this topic on April 17, 2024, at 11:00 a.m. OAA Chair Lopez to share the link with 
airport staff to provide to anyone that is interested in attending the webinar.  

OAA Vice Chair Gabe Teran took the opportunity to thank airport staff, especially for this 
particular Authority meeting, to serve as a catch-up meeting. Airport staff’s time and efforts 
are appreciated. Additionally, OAA Vice Chair Teran expresses a sincere appreciation to 
Camarillo City Council staff, and their families for serving their community two late night 
meetings in a row.  

11. ADJOURNMENT

There being no further business, the April 11, 2024, meeting of the Camarillo Airport 
Authority and Oxnard Airport Authority was adjourned with all Authority members in favor at 
9:01 p.m.  

The next regular Authority meeting is scheduled on Thursday, May 9, 2024, at 6:30 p.m. in 
the Department of Airports Administration Office Conference Room, 555 Airport Way, 
Suite B, Camarillo, California.  

KEITH FREITAS, A.A.E., C.A.E. 
Administrative Secretary 
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June 12, 2024 
 
 
Aviation Advisory Commission 
Camarillo Airport Authority 
Oxnard Airport Authority 
555 Airport Way, Suite B 
Camarillo, CA 93010 
  
Subject: Receive and File a Monthly Staff Update from Communications and 

Engagement Manager Regarding Ventura County Airports 
   
Recommendation: 
  
Receive and file a monthly staff update from Communications and Engagement Manager 
Regarding Ventura County Airports. 
 
Fiscal/Mandates Impact: 
 
This item is presented for information only and it does not require consideration by the 
Board of Supervisors at this time. There are no fiscal impacts associated with the 
recommended action. 
  
Discussion:  
 
The Department of Airports held its third annual Fly Friendly VC Fly-in event on May 22nd 
at Oxnard Airport. The event welcomed more than 30 pilots from regional airports and 
included updates to the program and discussions regarding the successes of the program 
thus far as well as ways to improve the program, specifically with regard to flight patterns. 
Introduced for the first time was a new communication piece and Fly Friendly VC 
guidelines for jet operations out of CMA. 
 
Additionally, the Department of Airports continues to work to highlight exceptional stories 
surrounding local aviation. 
 
The County of Ventura Department of Airports was established in 1976 to manage 
Camarillo Airport and Oxnard Airport. Together these Airports provide vital connections 
to the national airspace system and are home to many businesses and individual aircraft 
owners, all of whom contribute to the economic vitality of Ventura County and/or serve as 
philanthropic contributors through a variety of non-profit organizations. Such contributions 
are made without the knowledge of the majority of the general public. 
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AAC/CAA/OAA  
Staff Update Regarding Ventura County Airports 
June 12, 2024 
Page 2 

National and locally based organizations such as Pilots for Paws, Angel Flight, 
LightHawk, the VC Ninety-Nines, Experimental Aircraft Association, and more are 
dedicated to serving the community in a variety of ways and are among the unsung 
heroes in local aviation. 

The Department of Airports began a series highlighting these unsung heroes in 
September 2023. This series is showcased through periodic short feature stories 
designed to not only put a spotlight on those who tirelessly serve the community but to 
also help educate the community about a portion of local aviation that is often overlooked. 

May’s spotlight was twofold with the first story focusing on the Commemorative Air Force 
Museum’s Southern California Chapter at Camarillo Airport and its role in preserving the 
history of military aviation in the United States. The second story focused on Dr. Eugene 
Fussell, a fixture in Ventura County for his work as an orthopedic surgeon and as a locally-
based pilot whose contributions to the community extend well beyond his work to help 
pave the way for new generations of pilots. 

If you have any questions about either feature story or any other locally based 
organization, please contact Jannette Jauregui at (805) 388-4287 or me at (805) 388-
4200. 

KEITH FREITAS, A.A.E., C.A.E. 
Director of Airports 
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June 12, 2024 
 
 
Aviation Advisory Commission 
Camarillo Airport Authority 
Oxnard Airport Authority 
555 Airport Way, Suite B 
Camarillo, CA 93010 
  
Subject: Authorization for the Director of Airports or His Designee to Award 

Four (4) Annual Consulting Services Contracts for Fiscal Year 2024-
2025 to Assist the Department of Airports with the Following 
Services:  Engineering, Environmental Review, Environmental 
Planning, Grant Support Administration, Planning, Design Review 
Services, Specification Writing, Disadvantage Business Enterprise 
Support, Cost Engineering/Estimating Inspection, Materials Testing, 
Surveying, Construction Management, Independent Fee Estimation 
and to Issue Work Orders Against These Contracts 

 
Recommendations: 
 
Staff requests that your Commission/Authorities recommend that the Board of 
Supervisors (Board): 
 
1. Authorize the Director of Airports, or his designee, to award annual consulting 

services contracts for fiscal year 20242025 to the consultants listed in the Annual 
Consultant Services Contracts Summary (Exhibit 1) using a contract form negotiated 
in compliance with the County of Ventura Public Works Agency Project Processing 
Procedures Manual (an exemplar contract form is attached as Exhibit 2); final 
contract language is subject to review and approval as to form by County Counsel; 
and 

 
2. Authorize the Director of Airports, or his designee, to issue work orders against such 

contracts for up to $35,000 each project for planning of construction projects not yet 
approved by your Board, and for up to $200,000 each work order for other services. 

Fiscal/Mandates Impact: 

Mandatory: No 
Source of Funding: Airport Enterprise Fund 
Impact on Other Departments: None 
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AAC/CAA/OAA  
Annual Contracts 
June 12, 2024 
Page 2 

This action does not result in an immediate fiscal impact, as there is no obligation to issue 
any work orders against these annual contracts during the term of the contracts. A fiscal 
impact will occur only when work orders are issued. Sufficient revenue and appropriations 
are available in the Department of Airport's ("Department") FY 20242025 proposed 
budget for these types of contracts. 

Strategic Priority: 

These annual contracts support the County’s Strategic Priorities to support fiscal 
responsibility, economic vitality, reliable infrastructure, and sustainability. 

Discussion: 

To obtain professional consulting services for projects at Camarillo and Oxnard Airports 
for fiscal year 20242025, the Department reviewed previous year annual contract work, 
consultant performance, and anticipated future professional services requirements in 
order to determine which consultants and services should be retained under an annual 
contract arrangement. Based on this analysis, select consultants were invited to express 
their interest in forming an annual contract with the County. Invited consultants submitted 
proposed fee schedules which were reviewed and negotiated, and a list of proposed 
consultants was developed as shown in Exhibit 1. 

The proposed contract form (Exhibit 2) has been negotiated in compliance with the 
County of Ventura Public Works Agency Project Processing Procedures Manual for Class 
II annual contracts. Class II annual contracts are approved by the Board each year. They 
are general contracts utilized for specific professional services when needed. Once an 
annual contract is in place, work orders are issued against the annual contract for specific 
services. No single work order can exceed $200,000. The contracted services include, 
but are not limited to, engineering and plan review, specification writing, construction 
estimation, project oversight and inspection, planning, and environmental planning and 
review. 

Consultants recommended for contracts have demonstrated qualifications required by the 
County. Negotiations have resulted in fee schedules considered fair and reasonable for 
the qualifications. Entering into an annual consultingservices contract does not 
guarantee any work for, or obligate the County to engage the services of, a consultant. 
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If you have any questions regarding this item, please call Erin Powers at (805) 3884205, 
or me at (805) 3884200. 
 

 

 

KEITH FREITAS, A.A.E., C.A.E. 
Director of Airports 
Attachments: 

Exhibit 1  Annual Consultant Services Contracts Summary  
Exhibit 2  Contract 
. 
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Department of Airports 

Annual Services Contracts by Consultant for FY2024-2025 

Coffman Associates, Inc. 
Scottsdale, AZ 
AEA 25-01 Limit: $200,000 

Services Under Contract 
Environmental Planning 
Environmental Review Services 
Grant Support Administration Services 
Planning 

Woolpert Inc. 
Dayton, OH 
AEA 25-02 Limit: $200,000 

Services Under Contract 
Civil Engineering 
Design Review Services 
Specification Writing  
Grant Support 
Construction Administration Services  
Disadvantage Business Enterprise Support 
Cost Engineer/Estimator 
Materials Testing & Monitoring Services 
Project Planning 
Environmental Studies 
Architectural Engineering 
Survey  

Mead and Hunt, Inc. 
Windsor, CA 
AEA 25-03 Limit: $200,000 

Services Under Contract 
Civil Engineering 
Design Review Services  
Specification Writing 
Grant Support  
Construction Administration Services 
Disadvantage Business Enterprise Support 
Cost Engineer/Estimator 

Exhibit 1
25



Materials Testing & Monitoring Services 
Project Planning 
Environmental Studies 
Architectural Engineering 
Survey 
 
The Adams Companies, LLC 
Gilbert, AZ 
AEA 25-04 Limit: $20,000 
 
Services Under Contract 
Independent Fee Estimation & Negotiation 
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ANNUAL CONSULTING SERVICES CONTRACT 

AE No. AEA 25-XX

PROFESSIONAL SERVICES CONTRACT
for Oxnard and Camarillo Airports

This is an annual contract, made and entered into this July 1, 2024, by and between the COUNTY 
OF VENTURA, (COUNTY), and [INSERT NAME AND ADDRESS OF CONSULTANT] (CONSULTANT).

This contract (Contract) shall be administered for the COUNTY by the COUNTY’s Department of 
Airports. Claims, disputes, or complaints to the COUNTY under this Contract must be addressed to the 
Projects Coordinator located at 555 Airport Way, Suite B, Ventura, CA 93010 by certified mail return 
receipt requested. This Contract constitutes the entire agreement between the parties regarding its 
subject matter and supersedes all previous and contemporaneous agreements, understandings and 
negotiations regarding the subject matter of this Contract. No modification, waiver, amendment or 
discharge of this Contract is valid unless the same is in writing and signed by duly authorized 
representatives of both parties.

The parties hereto agree as follows:

1. COUNTY hereby retains CONSULTANT to perform services on an “as needed / as requested” basis,
during the period from July 1, 2024 to June 30, 2025, as provided in the “Scope of Work and Services”,
attached hereto as “Exhibit A”, and the “COUNTY of Ventura, Public Works Agency, CONSULTANT’s
Guide to Ventura COUNTY Procedures” as amended from time to time, which is on file with the Public
Works Agency, and which by reference is made a part hereof. This contract shall take precedence over
the Guide in case of conflicting provisions, otherwise they shall be interpreted together.

2. All work under this Contract, and any portion thereof separately identified, shall be completed within
the time provided in the “Time Schedule”, attached hereto as “Exhibit B”. COUNTY shall issue a
suspension of the contract time whenever CONSULTANT is delayed by action or inaction of COUNTY
and CONSULTANT promptly notifies COUNTY of such delays.

3. COUNTY will make payment only for services actually rendered. CONSULTANT is not entitled to
payment for having been retained under this Contract. CONSULTANT is not entitled to perform work
under this Contract except as requested by COUNTY, and COUNTY is not obligated to request any
work under this Contract. Payment for services rendered shall be made monthly, within 30 days from
when the COUNTY receives an invoice or 10 days from when the Auditor-Controller's office recieves
the invoice, in accordance with “Fees and Payment,” attached hereto as “Exhibit C.”

4. COUNTY or any duly authorized representative shall have the right to review the work being
performed by CONSULTANT under this Contract at any time during COUNTY’s usual working hours. A
review of the work in progress shall not relieve the CONSULTANT of responsibility for the accuracy and
completeness of the work performed under this Contract.
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AE No. AEA 25-XX 
Page 2 of 5

5. This Contract is for the professional services of CONSULTANT and is non-assignable by
CONSULTANT without prior consent by COUNTY in writing except that CONSULTANT may assign
money due or which will accrue to CONSULTANT under this Contract. If given written notice, COUNTY
will recognize such assignment to the extent permitted by law, but any assignment of money shall be
subject to all proper setoffs and withholdings in favor of the COUNTY and to all deductions provided for
in this Contract. All money withheld, whether assigned or not, shall be subject to being used by COUNTY
for completion of the work, should the Contract be in default. Such professional services shall be actually
performed by, or shall be immediately supervised by CONSULTANT or a principal of the firm.

In performing these professional services, CONSULTANT is an independent contractor and is not acting 
as an agent or employee of COUNTY.

6. COUNTY retains the right to terminate this Contract for any reason prior to completion by notifying
CONSULTANT in writing, and by paying charges accumulated prior to such termination. Such charges
shall be limited to the maximum fee specified in “Exhibit C” for completion of any separately identified
phase of the work which, at the time of termination, has been started by request of COUNTY, plus a pro- 
rata share of any percentage retention specified.

7. On completion or termination of Contract, COUNTY shall be entitled to immediate possession of, and
CONSULTANT shall furnish on request, all computations, plans, correspondence and other pertinent
data gathered or computed by CONSULTANT for this particular project prior to any termination. No
documents prepared pursuant to this Contract or any modifications thereof shall be copyrighted by
CONSULTANT or by COUNTY. CONSULTANT may retain copies of said original documents for
CONSULTANT’S files.

8. CONSULTANT owes COUNTY an undivided duty of loyalty in performing the services under this
Contract. During the term of this agreement CONSULTANT shall not employ or compensate personnel
currently employed by COUNTY. CONSULTANT shall promptly inform COUNTY of any contract,
arrangement, or interest that CONSULTANT may enter into or have (other than this Contract) related to
the COUNTY’s subject project. This includes contracts and arrangements with manufacturers, suppliers,
contractors or other third parties which possess or seek to obtain a financial interest related to the
County’s subject project. In performing services under this Contract, CONSULTANT acknowledges that it
may be subject to laws addressing financial conflicts of interest such as the Political Reform Act (”Act”),
Government Code section 81000 et seq. CONSULTANT shall comply with financial disclosure
requirements under the Act as directed by COUNTY, and shall not engage in activities that may constitute
a conflict of interest under applicable law.

9. a. CONSULTANT shall, throughout the term of this Contract and any extensions thereof, carry one or
more insurance policies that provide the following minimum coverage:
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AE No. AEA 25-XX 
Page 3 of 5

1) Commercial General Liability insurance shall provide minimum of $1,000,000 coverage for each
occurrence and $2,000,000 aggregate coverage.

2) Worker’s Compensation insurance in full compliance with California law for all employees of
CONSULTANT in the minimum amount of $500,000, if applicable.

3) Professional Liability (Errors and Omissions) insurance shall provide a minimum of $1,000,000.00
coverage for each occurrence and $2,000,000.00 in annual aggregate coverage. Professional
Liability insurance is not required if the CONSULTANT does not provide design services including
the preparation of plans or specifications, or survey services as part of design or project layout
during the completion of this Contract.

b. CONSULTANT shall notify COUNTY immediately if the CONSULTANT’S general aggregate of
insurance is exceeded by valid litigated claims and purchase additional levels of insurance to
maintain the above stated requirements. Each type of insurance mentioned herein shall be written by
a financially responsible company or companies authorized to do business in the State of California.
CONSULTANT agrees to provide COUNTY with copies of certificates of all polices written and each
shall contain an endorsement that they are not subject to cancellation without 30 days prior written
notice being given to COUNTY by the insurance company or companies writing such insurance.
CONSULTANT agrees to name County of Ventura and its officials employees and agents as
additional insured (“Additional Insureds”) on CONSULTANT’S general and automobile liability
insurance policies. All required insurance shall be primary coverage as respects the Additional
Insureds, and any insurance or self-insurance maintained by the Additional Insureds shall be in
excess of CONSULTANT’s insurance coverage and shall not contribute to it. CONSULTANT agrees
to waive all rights of subrogation against the Additional Insureds for losses arising directly or indirectly
from the activities or work performed by CONSULTANT hereunder.

10. CONSULTANT shall defend, indemnify and hold harmless COUNTY, including all of its boards,
agencies, departments, officers, employees, agents and volunteers, against any and all claims, lawsuits,
judgments, debts, demands or liabilities that arise out of, pertain to, or relate to the negligence,
recklessness or willful misconduct of CONSULTANT in the performance of this Contract.

CONSULTANT: COUNTY: COUNTY OF VENTURA

Signature Keith Freitas, Director of Airports

Printed Name and Title

Taxpayer I.D. No.

Consulting Contract AEA 24-XX
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AEA No. 25-XX 
EXHIBIT A, B & C 
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EXHIBIT A

SCOPE OF WORK AND SERVICES

Consultant shall provide professional consulting services during the period from 
July    1, 2024 to June 30, 2025, as requested by the Director of Airports 
or his designated representative. Such services shall include, but are not 
limited to management consulting services, civil engineering, architectural engineering, 
design review, specification writing, grant support, construction administration services, 
disadvantage business enterprise support, cost engineering/estimates, materials testing 
and monitoring, project planning, survey, environmental planning, environmental review 
services, planning services.

County retains the right to terminate  any  work  requested  for  any  reason  by  notifying 
Consultant in writing 60 days in advance and by paying all charges accumulated prior to 
such termination.

Consultant agrees to complete all work accepted by Consultant during the term of 
this contract.

All work performed under this contract shall be done under the general direction of     the 
Director of Airports and the direction of the Deputy Director of Airports or his designated 
representative.

At  the  Agency’s  discretion,  the  Agency  may  provide  Consultant  with  office   space, 
telephone, computer, supplies and secretarial services at the Department of Airports  
Administrative Offices, Camarillo Airport, for use solely for the performance    of services 
for the County.

END OF EXHIBIT A
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

EXHIBIT B

TIME SCHEDULE

All work under this contract shall be completed by June 30, 2024.

END OF EXHIBIT B
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

EXHIBIT C

FEES and PAYMENT

On presentation of invoice, payment shall be made for work completed, delivered and 
accepted at the following rates:

1. Fee Schedule (See Exhibit C-1)

County shall compensate Consultant at the above rate, but not to exceed the sum of
[INSERT CONTRACT AMOUNT] for all assigned work completed.

END OF EXHIBIT C
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June 12, 2024 

Aviation Advisory Commission 
Camarillo Airport Authority 
Oxnard Airport Authority 
555 Airport Way, Suite B 
Camarillo, CA 93010 

Subject: Approval of, and Authorization for the Director of Airports or His 
Designee to Sign, Contract Amendments to Extend the Contract 
Expiration Dates of Four (4) Contracts through June 30, 2025; No 
Change in Total Cost of Contracts 

Recommendation: 

Staff requests that your Commission/Authorities recommend that the Board of 
Supervisors (Board): 

Approval of, and authorization for the Director of Airports or his designee to sign, contract 
amendments to extend the contract expiration dates of four contracts through June 30, 
2025 (Exhibits 1-4).  No change in total cost of contracts.  

VENDOR CONTRACT 
NO. 

CONTRACT TITLE CONTRACT 
EXPIRATION 

REVISED 
CONTRACT 
EXPIRATION 

CHANGE IN 
TOTAL 

CONTRACT 
COST 

Jviation, 
a Woolpert 
Company 

AEA 
21-07

Oxnard Airport – 
Construction 

Administration Services 
for RWY 7-25, Connector 

Taxiways and Parallel 
Taxiway Pavement 

Reconstruction 

6/30/2022 6/30/25 $0 

Coffman 
Associates 

AEA 
22-06

Camarillo Airport – Part 
150 Noise Compatibility 

Study  

10/12/2024 6/30/25 $0 

Coffman 
Associates 

AEA 
22-07

Oxnard Airport – Part 150 
Noise Compatibility Study 

10/12/2024 6/30/25 $0 
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Jviation,  
a Woolpert 
Company 

AEA 
23-05 

Oxnard Airport – 
Repackage and 

Construction Phasing 
Design for the 

Reconstruction of 
Taxiway F 

12/31/2023 6/30/25 $0 

Fiscal/Mandates Impact: 

Mandatory: No 
Source of Funding: Airport Enterprise Fund 
Impact on Other Departments: None 
 
Strategic Priority: 
 
These contract amendments to extend contract time supports the County’s Strategic 
Priorities to support fiscal responsibility, economic vitality, reliable infrastructure, and 
sustainability. 
 
Discussion: 
 
To support projects at the Camarillo and Oxnard airports, the Department of Airports 
enters into various consulting contracts for planning, design and construction 
management services. Typically, the contract period identified in each contract reflects 
adequate time to complete the performance of the work. However, the Airport has 
undertaken several significant projects and experienced the impacts of limited staffing 
levels both inhouse and via project stakeholders (contractors, Federal Aviation 
Administration) which have led to protracted coordination times to complete project 
paperwork, closeouts and progress or final payments.  
 
All four consulting contracts were Board-authorized. Therefore, Staff requests 
Commission/Authority approval to authorize the Department of Airports to execute 
contract amendments to extend the contract expiration dates for the four identified 
contracts through June 30, 2025. This will allow each project to continue to project 
completion and meet Auditor-Controller standards for vendor payments. None of the 
amendments will change the total amount of the contract.  
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AAC/CAA/OAA 
Approval of Four Contract Amendments 
To Extend Contract Expiration Dates  
June 12, 2024 
Page 3 

If you have any questions regarding this item, please call Erin Powers at (805) 388-4205, 
or me at (805) 388-4200. 

KEITH FREITAS, A.A.E., C.A.E. 
Director of Airports  

Attachments: 

Exhibit 1 – AEA 21-07 Contract Amendment No.1 
Exhibit 2 – AEA 22-06 Contract Amendment No.2 
Exhibit 3 – AEA 22-07 Contract Amendment No.2 
Exhibit 4 – AEA 23-05 Contract Amendment No.1 
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A-1

CONSULTING SERVICES CONTRACT: AEA 21-07 
AMENDMENT of CONTRACT NO. 1 

Oxnard Airport – CONSTRUCTION ADMINISTRATION 
SERVICES FOR RUNWAY 7-25, CONNECTOR TAXIWAYS and 

PARALLEL TAXIWAY PAVEMENT RECONSTRUTION 
FAA AIPNO: 3-06-0179-038-2021 

The County of Ventura (County), and Jviation, a Woolpert Company, (Consultant) enter into 
this agreement (Amendment No. 1) to amend the existing consulting services contract between 
them, entered into on July 27, 2021, for construction administration services (Contract). 

County and Consultant desire to amend the terms of said existing Contract to extend the 
contract completion date to allow for the additional time needed to complete the subject project. 

NOW THEREFORE, County and Consultant agree as follows: 

1. All provisions of the existing Contract remain in full force and effect except as
expressly modified by this Amendment.

2. The following changes are made to the Contract:

a. EXHIBIT B, TIME SCHEDULE, is deleted and replaced in its entirety with the following:

The CONSULTANT will complete all work called for under Tasks 1 through 3 by June 30,
2025.

Time during which the CONSULTANT is delayed by any public agency reviewing the
Contract Documents, or by the County or FAA, for any reason, and not occasioned by acts
or omissions of the CONSULTANT, shall not be included in the above time limitations if the
CONSULTANT gives prompt notice of delays when they occur.
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A-2

CONSULTANT: JVIATION, A WOOLPERT COMPANY     Taxpayer No.: 

Dated: 

Print Name and Title 

Dated: 

Print Name and Title 
COUNTY: County of Ventura 

Dated: 
Keith Freitas Director of Airports 

CONSULTING SERVICES CONTRACT: AEA 21-07 
AMENDMENT of CONTRACT NO. 1 

Oxnard Airport – CONSTRUCTION ADMINISTRATION SERVICES 
FOR RUNWAY 7-25, CONNECTOR TAXIWAYS and PARALLEL 

TAXIWAY PAVEMENT RECONSTRUCTION 
FAA AIPNO: 3-06-0179-038-2021 
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A-1

CONSULTING SERVICES CONTRACT: AEA 22-06 
AMENDMENT of CONTRACT NO. 2 

CAMARILLO Airport – PART 150 NOISE COMPATIBILITY 
STUDY 

The County of Ventura (County), and Coffman Associates, Inc., (Consultant) enter into this 
agreement (Amendment No. 2) to amend the existing consulting services contract between 
them, entered into on September 30, 2022, and first amended on July 26, 2023 (Amendment 
No. 1), for consulting services in conducting the Part 150 Noise Compatibility Study (Contract). 

County and Consultant desire to amend the terms of said existing Contract to extend the 
contract completion date to allow for the additional time needed to complete the subject project. 

NOW THEREFORE, County and Consultant agree as follows: 

1. All provisions of the existing Contract remain in full force and effect except as
expressly modified by this Amendment.

2. The following changes are made to the Contract:

a. EXHIBIT B, TIME SCHEDULE, is replaced in its entirety with the following:

The CONSULTANT will complete all work by June 30, 2025.

Time during which the CONSULTANT is delayed by any public agency reviewing the
Contract Documents, or by the County or FAA, for any reason, and not occasioned by acts
or omissions of the CONSULTANT, shall not be included in the above time limitations if the
CONSULTANT gives prompt notice of delays when they occur.
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A-2

CONSULTANT: COFFMAN ASSOCIATES, INC.     Taxpayer No.: 

Dated: 

Print Name and Title 

Dated: 

Print Name and Title 
COUNTY: County of Ventura 

Dated: 
Keith Freitas Director of Airports 

CONSULTING SERVICES CONTRACT: AEA 22-06 
AMENDMENT of CONTRACT NO. 1 

Camarillo Airport – PART 150 NOISE COMPATIBILITY STUDY 
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A-1

CONSULTING SERVICES CONTRACT: AEA 22-07 
AMENDMENT of CONTRACT NO. 2 

Oxnard Airport – PART 150 NOISE COMPATIBILITY STUDY 

The County of Ventura (County), and Coffman Associates, Inc., (Consultant) enter into this 
agreement (Amendment No. 2) to amend the existing consulting services contract between 
them, entered into on September 30, 2022, and first amended on July 26, 2023 (Amendment 
No. 1), for consulting services in conducting Part 150 Noise Compatibility Study (Contract). 

County and Consultant desire to amend the terms of said existing Contract to extend the 
contract completion date to allow for the additional time needed to complete the subject project. 

NOW THEREFORE, County and Consultant agree as follows: 

1. All provisions of the existing Contract remain in full force and effect except as
expressly modified by this Amendment.

2. The following changes are made to the Contract:

a. EXHIBIT B, TIME SCHEDULE, is deleted and replaced in its entirety with the following:

The CONSULTANT will complete all work by June 30, 2025.

Time during which the CONSULTANT is delayed by any public agency reviewing the
Contract Documents, or by the County or FAA, for any reason, and not occasioned by acts
or omissions of the CONSULTANT, shall not be included in the above time limitations if the
CONSULTANT gives prompt notice of delays when they occur.
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A-2

CONSULTANT: COFFMAN ASSOCIATES, INC.     Taxpayer No.: 

Dated: 

Print Name and Title 

Dated: 

Print Name and Title 
COUNTY: County of Ventura 

Dated: 
Keith Freitas Director of Airports 

CONSULTING SERVICES CONTRACT: AEA 22-07 
AMENDMENT of CONTRACT NO. 1 

Oxnard Airport – PART 150 NOISE COMPATIBILITY STUDY 
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A-1

CONSULTING SERVICES CONTRACT: AEA 23-05 
AMENDMENT of CONTRACT NO. 1 

Oxnard Airport – REPACKAGE AND CONSTRUCTION 
PHASING DESIGN FOR THE RECONSTRUCTION OF TAXIWAY F 

The County of Ventura (County), and Jviation, a Woolpert Company, (Consultant) enter into 
this agreement (Amendment No. 1) to amend the existing consulting services contract between 
them, entered into on March 28, 2023, for consulting services in the design of the 
reconstruction of Taxiway F (Contract). 

County and Consultant desire to amend the terms of said existing Contract to extend the 
contract completion date to allow for the additional time needed to complete the subject project. 

NOW THEREFORE, County and Consultant agree as follows: 

1. All provisions of the existing Contract remain in full force and effect except as
expressly modified by this Amendment.

2. The following changes are made to the Contract:

a. EXHIBIT B, TIME SCHEDULE, is deleted and replaced in its entirety with the following:

The CONSULTANT will complete all work by June 30, 2025.

Time during which the CONSULTANT is delayed by any public agency reviewing the
Contract Documents, or by the County or FAA, for any reason, and not occasioned by acts
or omissions of the CONSULTANT, shall not be included in the above time limitations if the
CONSULTANT gives prompt notice of delays when they occur.
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A-2

CONSULTANT: Jviation, a Woolpert Company Taxpayer No.: 

Dated: 

Print Name and Title 

Dated: 

Print Name and Title 
COUNTY: County of Ventura 

Dated: 
Keith Freitas Director of Airports 

CONSULTING SERVICES CONTRACT: AEA 23-05 
AMENDMENT of CONTRACT NO. 1 

Oxnard Airport - REPACKAGE AND CONSTRUCTION 
PHASING DESIGN FOR THE RECONSTRUCTION OF 

TAXIWAY F 
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June 12, 2024 
 
 
Aviation Advisory Commission 
Oxnard Airport Authority 
555 Airport Way, Suite B 
Camarillo, CA 93010 
  
Subject: Approval of, and Authorization for the Director of Airports or His 

Designee to Sign, Contract Change Order No. 1 in the Amount of 
$173,284 with Security Paving Company, Inc. for the Reconstruction of 
Taxiway F (renamed A) at Oxnard Airport, Raising the Total Contract 
Amount from $17,365,009.50 to a Total Amount of $17,538,293.50; 
Project Specification DOA 23-03 and Project No. OXR-150 

 
Recommendation: 
 
Staff requests that your Commission/Authorities recommend that the Board of 
Supervisors (Board): 

Approve and authorize the Director of Airports or his designee to sign, Contract Change 
Order No. 1 (Exhibit 1) in the amount of $173,284 with Security Paving Company, Inc. for 
the reconstruction of Taxiway F (renamed A) at Oxnard Airport, raising the total contract 
amount from $17,365,009.50 to a total amount of $17,538,293.50. 

Fiscal/Mandates Impact: 
 
Mandatory:  No 
Source of funding:  Federal Aviation Administration (90%) 

 Caltrans (up to 4.5%) 
Funding match required:  10% of costs less any Caltrans funding  
Impact on other departments:  None 
 
Summary of Revenue and Project Costs  

 
FY 2023/24 

 
FY 2024/25 

 

    
Revenue:  FAA (up to 90%) 
                Caltrans (up to 4.5%)   

Direct Costs 
Net Costs – Airport Enterprise Fund 

 
    $     155,956* 

                    0* 
      $173,284 
$         17,328 

 

 
  $                0 

               0 
  $                0 
  $                0 
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AAC/OAA 
Approval of Contract Change Order Oxnard Airport TWY F (A) 
June 12, 2024 
Page 2 

* It is anticipated that the FAA will provide reimbursement of up to 90% of the contract
change order amount.  However, if grant funding is not available there are sufficient
appropriations available in the FY 23-24 Airport Enterprise Fund.

Current Fiscal Year Budget Projection: 

FY 2023-24 Budget Projection for Airports Capital Projects 
Division 5040 - Unit 5041* 

Adopted 
Budget 

Adjusted 
Budget 

Projected 
Budget 

Estimated 
Savings/ 
(Deficit) 

Appropriations    $19,566,851    $28,013,691    $  9,949,514       $18,064,177 
Revenue      17,595,436      27,118,436  3,155,140  (23,963,296) 
Net Cost    $  1,971,415    $     895,255    $  6,794,374       $  5,899,119 

Sufficient revenue and appropriations are available in the FY 23-24 capital budget. 
*Includes interest and capital assets.

Strategic Priority: 

This change order approval supports the County’s Strategic Priorities to support fiscal 
responsibility, economic vitality, reliable infrastructure, and sustainability. 

Discussion: 

On September 26, 2023, the Board awarded a construction contract to Security Paving 
Company, Inc. (Contractor). The project consists of the reconstruction of Taxiway F, 
which was recently renamed Taxiway A to meet current FAA standards. The project was 
designed and bid utilizing the name Taxiway F, so both naming conventions will be 
referenced for the duration of the project. (Exhibit 2 - Location Map)  

The Contractor was issued a Notice to Proceed with construction slated to begin in May 
of 2024. The project schedule allowed for construction to begin after the rainy season and 
provided time for the Oxnard Airport to complete waste characterization testing for the 
planned excavated soil to determine if the excavated soil needed to be stockpiled or could 
be disposed of offsite.  Quantities for disposal and stockpiling were included in the project 
bid.   

As a Part 139 airport, the Oxnard Airport was mandated to use a particular formula of 
firefighting foam (no longer used) that contained Perfluoroalkyl or Polyfluoroalkyl 
Substances (PFAS). Testing at the locations where the foam had previously been 
released found PFAS in very low concentrations within the soil. As such, there was 
potential for the excavated soil material from Taxiway F/A to contain PFAS compounds.  
However, following soil testing in accordance with a work plan approved by the Los 
Angeles Regional Water Quality Control Board, the reported concentrations of PFAS did 
not exceed the applicable regulatory screening levels and could therefore be hauled 
offsite to a landfill as non-hazardous waste.  
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AAC/OAA 
Approval of Contract Change Order Oxnard Airport TWY F (A)  
June 12, 2024 
Page 3 
  
The change order will increase the disposal quantities and subsequently decrease the 
stockpile/stockpile management quantities in the bid to allow offsite disposal of all the 
excavated soil as non-hazardous waste. The contract change order in the amount of 
$173,284 will increase the original contract price from $17,365,009.50 to a total amount 
of $17,538,293.50, exceeding the Director of Airports authority.  Therefore, we are asking 
the Commission/Authorities to recommend approval to the Board of Change Order No. 1.   
 
If you have any questions regarding this item, please call Erin Powers at (805) 388-4205, 
or me at (805) 388-4200. 
 
 
 
  
 
KEITH FREITAS, A.A.E., C.A.E.  
Director of Airports  
 
Attachments: 
 
Exhibit 1 – Change Order No. 1 
Exhibit 2 – Location Map  
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Page 1 of 2 

Spec No.: DOA 23-03 County of Ventura 

Department of 

Airports 

Contracting Agency: COUNTY OF VENTURA 

CHANGE ORDER NO. 1 

Project Name: Oxnard Airport – Reconstruction of Taxiway F (Renamed Taxiway A) 

ACCOUNTING 
DATA: 

A/C Contract 
No. 

PD Budget Dept/Acct No.  Project No. OXR-150 

To Contractor: Security Paving Company  

You are hereby directed to make the following changes to the plans and specifications for this Contract. 

NOTE: This change order authorizes the use of Contract funds and is not effective until approved by the 
Director of Airports, as indicated. 

Previous environmental investigations within the boundary of the Oxnard Airport had revealed the presence of very low concentrations of 
Perfluoroalkyl or Polyfluoroalkyl Substances (PFAS) within the soil according to the Ninyo & Moore report titled “Soil Management Plan for PFAS-
Impacted Soil” dated December 23, 2022. As such, there was a potential for the excavated soil material from Taxiway A (formerly Taxiway F) to 
contain PFAS compounds. However, following soil testing in accordance with the submitted and approved Work Plan to the Los Angeles 
Waterboard, the reported concentrations of PFAS, Title 22 Metals, VOCs, and TPHs did not exceed applicable regulatory screening levels and 
can therefore be hauled offsite as non-hazardous waste. Thus, this contract change is associated with the revised soil excavation haul-off and 
stockpiling quantities for excavated soil from Taxiway A (formerly Taxiway F). 

TOTAL ESTIMATED AMOUNT OF THIS CHANGE ORDER ........ $    173,284.00 

RECOMMENDED: DATE 

Projects Coordinator 

RECOMMENDED: DATE 

Director of Airports 

ACCEPTED, CONTRACTOR: Security Paving Company 

BY:___________________________________TITLE ______________________________DATE____________________ 

Original: Contractor; Copies: Central Files, Accounting, Project Coordinator, Inspector, Auditor/Controller, A&E. 

The undersigned Contractor has given careful consideration to the change proposed, including its effect on other work, and 

hereby agrees, if this Change Order is approved, that he will provide all equipment, furnish all materials, except as may 

otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment 

for all costs related in any way thereto the prices shown above. 

No change in Contract Time as a result of this Change Order. 
By reason of this order, the 
time of completion will be 
adjusted as follows:

If this Change Order is executed by the Agency, but the Contractor does not sign it, the Contractor shall, as required by the 

Specifications cited: 

Proceed with the ordered work (Sub-sections 3-2.2.3 and 3-5); 

File a written Notice of Potential Claim before commencing the work ordered (Sub-section 6-11); and 

Keep and furnish daily records of materials, equipment and labor (Sub-sections 3-3.3 and 3-5). 
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Page 2 of 2 

 

The following is for Agency use only and is not a part of this change order. 
 
 

Spec No.: DOA 23-03 County of Ventura Department of Airports 

Contracting Agency: COUNTY OF VENTURA – Department of 
Airports 

  CHANGE ORDER NO. 1 

Project Name: 
 

Oxnard Airport – Reconstruction of Taxiway F (Renamed 
Taxiway A) 

FUNDING RECAPITULATION: 

ORIGINAL CONTRACT PRICE: $17,365,009.50 

ORIGINAL FAA SHARE: $15,628,508.55 

ORIGINAL COUNTY SHARE: $   1,586,500.95 

 

THIS CHANGE ORDER 
AMOUNT: 

 

$     173,284.00 

PREVIOUS CHANGE 

ORDER AMOUNT:  

 
N/A 

UPDATED CONTRACT 
AMOUNT: 

$  17,538,293.50 

UPDATED FAA SHARE: $  15,784,464.15 

UPDATED COUNTY SHARE: $  1,603,829.35     

 
 
  

46



Plotted March 2, 2021 @ 12:10 PM by  Robert Bell
L:\OXR\0-OXR General\CIP\2021\CAD\OXR-CIP-2021-OVERALL.dwg

D
ATE: M

AR
C

H
 5, 2021 

SH
EET 1 O

F 6

O
XN

AR
D

 AIR
PO

R
T

O
XN

AR
D

, C
A

AC
IP - FED

ER
AL FISC

AL YEAR
 2021

®

A W
O

O
LPER

T C
O

M
PAN

Y
720 S C

olorado Blvd  ●  Suite 1200-S  ●  G
lendale, C

olorado 80246
Phone: 303.524.3030  ●  Fax: 303.524.3031

●
jviation.com

  ●

0

( IN
 FEET )

G
R

APH
IC

 SC
ALE

500
250

250

FY 2022 PR
O

JEC
TS

1.
R

EC
O

N
STR

U
C

T TAXIW
AY C

O
N

N
EC

TO
R

S A, B, C
, D

, AN
D

 E

EXH
IBIT 2 - LO

C
ATIO

N
 M

AP

Exhibit 2
47



Inventory Occupied Available Inventory Occupied Available

Hangars Hangars

Private 170 170 0 Private 79 79 0

County 160 160 0 County 66 66 0

Out of Service 16 0 0 Out of Service 6 0 0

Total 346 330 0 Total 151 145 0

Tie-downs Tie-downs

County 96 56 40 County 7 1 6

AVEX 25 18 7 Goldenwest Jet Center 15 11 4

Channel Island Aviation 35 30 5 Oxnard Jet Center 8 6 2

Visitor 35 Visitor 11

Total 191 104 52 Total 41 18 23

Aircraft Incidents:

Camarillo Oxnard Camarillo Oxnard

15,692 9,811 Current Month 4 1

12,959 6,830 Current year to date 5 1

21% 44%

42,379 23,278

36,671 18,999

16% 23%

Other:
Camarillo

0

0

32

120

27

** Includes approximate number of aircraft occupying space in both large and small hangars by agreement with lessee or licensee

Other aircraft ** (Estimate) 15

Hangar Waiting List 1

Oxnard

Airside Citations Issued 0

Landside Citations issued 7

Cards issued to transient overnight aircraft 6

Airport Operations:

Current year for the month

Last year for the month

% Change

CMA: 3/12 - Alert 1 electrical issues                                      

3/17 - Nose wheel collapsed                                                    

3/17 - Piper engine failure, disabled on twy C                   

3/27 - Flat tire twy F                                                                   

OXR: N/A

Current year to date

Last year to date

% Change

        MONTHLY ACTIVITY REPORT

Month ending March 31, 2024

Hangars and Tie-downs:

Camarillo Oxnard
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Inventory Occupied Available Inventory Occupied Available

Hangars Hangars

Private 170 170 0 Private 79 79 0

County 160 160 0 County 66 66 0

Out of Service 16 0 0 Out of Service 6 0 0

Total 346 330 0 Total 151 145 0

Tie-downs Tie-downs

County 96 56 40 County 7 1 6

AVEX 25 18 7 Goldenwest Jet Center 15 11 4

Channel Island Aviation 35 30 5 Oxnard Jet Center 8 6 2

Visitor 35 Visitor 11

Total 191 104 52 Total 41 18 23

Aircraft Incidents:

Camarillo Oxnard Camarillo Oxnard

16,522 9,152 Current Month 1 2

14,230 6,602 Current year to date 6 3

16% 39%

58,901 32,430

50,901 25,601

16% 27%

Other:
Camarillo

0

0

27

120

27

** Includes approximate number of aircraft occupying space in both large and small hangars by agreement with lessee or licensee

        MONTHLY ACTIVITY REPORT

Month ending April 30, 2024

Hangars and Tie-downs:

Camarillo Oxnard

% Change

CMA: 4/20 - A/C engine roughness

OXR: 4/19 - A/C with Oil Leak

4/25 - A/C lost comms

Current year to date

Last year to date

% Change

Airport Operations:

Current year for the month

Last year for the month

Other aircraft ** (Estimate) 15

Hangar Waiting List 1

Oxnard

Airside Citations Issued 0

Landside Citations issued 19

Cards issued to transient overnight aircraft 1
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Camarillo Noise Comment Report 

March 2024

Comments by Location Number of 
Comments 

Total Number 
of Households 

East Neighborhoods 4 2 

Midtown/Old Town 254 9 

North Neighborhoods 2 2 

Unspecified/Other 12 Unknown 

Type of Operation 

Takeoff/Departure 0 

Landing/Arrival 224 

Traffic Pattern 34 

Unspecified 14 

Type of Aircraft 

Single Engine Piston 4 

Multi-Engine Piston 2 

Turboprop 0 

Turbo Jet 231 

Helicopter 8 

Unspecified 27 

Time of Day 

12 a.m. – 5 a.m. 3 

5 a.m. – 8 a.m. 16 

8 a.m. – 6 p.m. 89 

6 p.m. – 12 a.m. 164 

Total Comments = 272 

Comment Breakdown: 

Household #1: 

182 (67%) 

Household #2: 

50 (18%) 

Household #3: 

8 (3%) 
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Oxnard Noise Comment Report 

March 2024

 

Comments by Location Number of 
Comments 

Total Number 
of Households 

West of Victoria & South of 5th (Channel 
Islands, Oxnard Shores, Seabridge, etc.) 

371 24 

South Neighborhoods (Via Marina, etc.) 25 4 

East Neighborhoods 0 0 

North Neighborhoods 21 1 

Other/Unspecified 11 Unknown 

Type of Operation 

Takeoff/Departure 18 

Landing/Arrival 0 

Traffic Pattern 122 

Unspecified 288 

Time of Day 

12 a.m. – 5 a.m. 0 

5 a.m. – 8 a.m. 6 

8 a.m. – 6 p.m. 324 

6 p.m. – 12 a.m. 98 

Type of Aircraft 

Single Engine Piston 387 

Multi-Engine Piston 15 

Turboprop 0 

Turbo Jet 1 

Helicopter 18 

Unspecified 7 

Total Comments = 428 

Comment Breakdown: 

Household #1: 

201 (47%) 

Household #2: 

48 (11%) 

Household #3: 

25 (6%) 
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Camarillo Noise Comment Report 

April 2024

Comments by Location Number of 
Comments 

Total Number 
of Households 

East Neighborhoods 0 0 

Midtown/Old Town 311 13 

North Neighborhoods 6 5 

Unspecified/Other 3 Unknown 

Type of Operation 

Takeoff/Departure 0 

Landing/Arrival 227 

Traffic Pattern 63 

Unspecified 30 

Type of Aircraft 

Single Engine Piston 16 

Multi-Engine Piston 0 

Turboprop 0 

Turbo Jet 270 

Helicopter 0 

Unspecified 34 

Time of Day 

12 a.m. – 5 a.m. 17 

5 a.m. – 8 a.m. 6 

8 a.m. – 6 p.m. 202 

6 p.m. – 12 a.m. 95 

Total Comments = 320 

Comment Breakdown: 

Household #1: 

251 (78%) 

Household #2: 

16 (5%) 

Household #3: 

9 (3%) 
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Oxnard Noise Comment Report 

April 2024

 

Comments by Location Number of 
Comments 

Total Number 
of Households 

West of Victoria & South of 5th (Channel 
Islands, Oxnard Shores, Seabridge, etc.) 

296 10 

South Neighborhoods (Via Marina, etc.) 35 2 

East Neighborhoods 0 0 

North Neighborhoods 15 1 

Other/Unspecified 7 Unknown 

Type of Operation 

Takeoff/Departure 1 

Landing/Arrival 0 

Traffic Pattern 53 

Unspecified 299 

Time of Day 

12 a.m. – 5 a.m. 0 

5 a.m. – 8 a.m. 4 

8 a.m. – 6 p.m. 317 

6 p.m. – 12 a.m. 32 

Type of Aircraft 

Single Engine Piston 65 

Multi-Engine Piston 5 

Turboprop 0 

Turbo Jet 4 

Helicopter 16 

Unspecified 263 

Total Comments = 353 

Comment Breakdown: 

Household #1: 

144 (41%) 

Household #2: 

76 (22%) 

Household #3: 

30 (8%) 
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MARCH 2024 
 
CAMARILLO AIRPORT – AIRPORT LAYOUT PLAN UPDATE/NARRATIVE REPORT 
Status Update:   

• Consultant has been working with Airport staff on the preparation of draft material associated with 
the Narrative Report and ALP Drawing Set. 

• Dissemination of revised draft material associated with the Narrative Report and ALP to the general 
public. 

• Coordinating with Airport staff and Subconsultant (Arellano Associates) on public outreach regarding 
review/comment period associated with the Draft Narrative Report/ALP Drawing Set. 

Upcoming Action Items: 

• Ultimate coordination of draft ALP Drawing Set with the FAA in Spring 2024 timeframe. 
Project Percent Complete: The project is 87.0% complete through March 2024.   

 
CAMARILLO AIRPORT – PART 150 NOISE COMPATIBILITY STUDY 
Status Update:  

• Preparation of presentation for Noise Compatibility Program Community Listening Sessions. 

• Preparation of meeting materials for Aviation and Land Use Technical Conferences. 

• Revisions to Noise Exposure Map document in response to FAA comments. 
Upcoming Action Items: 

• Conduct Noise Compatibility Program listening session and technical conference in June 2024. 
Project Percent Complete: The project is 45.1% complete through March 2024. 

 
OXNARD AIRPORT – PART 150 NOISE COMPATIBILITY STUDY 
Status Update:  

• Preparation of presentation for Noise Compatibility Program Community Listening Sessions 
scheduled for June 2024. 

• Preparation of meeting materials for Aviation and Land Use Technical Conferences scheduled for 
June 2024. 

• Revisions to Noise Exposure Map document in response to FAA comments. 
Upcoming Action Items: 

• Conduct Noise Compatibility Program listening session and technical conference in June 2024. 
Project Percent Complete: The project is 47.9% complete through March 2024. 

 
ANNUAL CONSULTING SERVICES CONTRACT (AEA No. 24-01) 
Status Update: 

• Translation services for the Camarillo ALP Update/Narrative Report for Chapter Five associated with 
the capital improvement program and Public Meeting #3 held in February 2024. 

54



• Consultant provided Airport staff with information/data regarding the Runway Safety Area Inventory
(RSAI) associated with Runway 8-26 at Camarillo Airport on March 27, 2024.

Upcoming Action Items: 

• Coordination as needed to follow-up previous items and assist with new items at the direction of
Airport staff.

Project Percent Complete: 16.3% of the not-to-exceed amount of $125,000 has been completed through 
March 2024.  
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APRIL 2024 
 
CAMARILLO AIRPORT – AIRPORT LAYOUT PLAN UPDATE/NARRATIVE REPORT 
Status Update:   

• General public comment/review period associated with the Draft Narrative Report/ALP Drawing Set 
is open through May 10, 2024.  Consultant is collecting comments received during this time. 

• Consultant coordinating with Subconsultant (Arellano Associates) and Airport staff on proper 
notification/advertising for general public comment/review period. 

Upcoming Action Items: 

• Collecting comments through May 10, 2024. 

• Ultimate coordination of draft ALP Drawing Set with the FAA in Spring 2024 timeframe. 
Project Percent Complete: The project is 87.8% complete through March 2024.   

 
CAMARILLO AIRPORT – PART 150 NOISE COMPATIBILITY STUDY 
Status Update:  

• Preparation of meeting ads in English and Spanish for Noise Compatibility Program Community 
Listening Sessions. 

• Preparation of handouts and meeting invitations for Aviation and Land Use Technical Conferences. 

• Revisions to Noise Exposure Map document in response to FAA comments. 
Upcoming Action Items: 

• Conduct Noise Compatibility Program listening session and technical conferences in June 2024. 
Project Percent Complete: The project is 46.1% complete through April 2024. 

 
OXNARD AIRPORT – PART 150 NOISE COMPATIBILITY STUDY 
Status Update:  

• Preparation of meeting ads in English and Spanish for Noise Compatibility Program Community 
Listening Sessions. 

• Preparation of handouts and meeting invitations for Aviation and Land Use Technical Conferences. 

• Revisions to Noise Exposure Map document in response to FAA comments. 
Upcoming Action Items: 

• Conduct Noise Compatibility Program listening session and technical conferences in June 2024. 
Project Percent Complete: The project is 48.7% complete through April 2024. 

 
ANNUAL CONSULTING SERVICES CONTRACT (AEA No. 24-01) 
Status Update: 

• FAA approved the CatEx related to the Oxnard Terminal and ARFF Apron on April 17, 2024 
Upcoming Action Items: 

• Coordination as needed to follow-up previous items and assist with new items at the direction of 
Airport staff. 
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Project Percent Complete: 16.7% of the not-to-exceed amount of $125,000 has been completed through 
April 2024.  
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Woolpert, Inc. 

1300 Eastman Ave., Suite 214 

Ventura, CA 93003 

+1 303.524.3030 

 

April 15, 2024 

 

Mrs. Erin Powers 

Projects Administrator 

County of Ventura Department of Airports 

555 Airport Way, Suite B 

Camarillo, CA 93010 

 

 

Re: Monthly Airport Project Status Update – March 2024  

 

Dear Mrs. Powers, 

 

Below is a summary of the tasks completed during the month of March 2024, by Woolpert, for the 

Camarillo Airport: 

Conceptual Design for Runway/Taxiway Reconstruction (County Project No. AEA 22-10) 

• Throughout the month of March, the County and Woolpert discussed this project during coordination 

meetings on March 7 and 21, 2024. 

• On March 22, 2024, Woolpert provided the Conceptual Design Plan Set and Preliminary Report 

Update to the County for review.  

• Upcoming:  

 Continued coordination on this project with the County and FAA as needed. 

 County to provide comments on the Conceptual Design.  

 

Final Design for Runway Reconstruction (AIP Project No. 3-06-0339-044-2024) 

• Throughout the month of March, the County and Woolpert discussed this project during coordination 

meetings on March 7 and 21, 2024. 

• On March 20, 2024, the County provided Woolpert with the timeline for the scope of work and 

engineering fee submittal based on discussions with the FAA. Woolpert will provide the revised scope 

of work for design services and blank engineering fee spreadsheet to the County by April 5, 2024, the 

engineering fee spreadsheet will be provided to the County by April 15, 2024, the fee negotiations 

will be complete by April 23, 2024, and the negotiated engineering fee figure will be provided to the 

FAA by April 24, 2024.   

• On March 27, 2024, the County notified Woolpert that the FAA requested an updated grant 

application for just the runway portion of the reconstruction project. Woolpert provided the updated 

grant application to the County that same day.  

• Upcoming:  

 Continued coordination on this project with the County as needed. 

 Woolpert to submit the scope of work for design services and engineering fee to the County for 

review.  
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Runway 8-26 and Taxiway A Pavement Improvements (County Project No. AEA 22-08) 

• Throughout the month of March, the County and Woolpert discussed this project during coordination

meetings on March 7 and 21, 2024.

• On March 4, 2024, Woolpert provided a revised scope of work for construction management services

and the engineering fee proposal to the County.

• On March 11, 2024, the County informed Woolpert that the Airport Authority meeting, where

Granite’s Construction contract and Woolpert’s CM services proposal were to be discussed, was

cancelled due to lack of quorum. Granite agreed to extend the bid expiration by 30 calendar days. The

next Airport Authority meeting is scheduled for April 11, 2024 and the Ventura County Board of

Supervisors meeting is scheduled for April 23, 2024.

• Upcoming:

 Continued coordination on this project with the County.

 County to approve Woolpert’s revised scope of work for CM services and engineering fee proposal.

Airport Pavement Management System (APMS) Update 

• Throughout the month of March, the County and Woolpert discussed this project during coordination

meetings on March 7 and 21, 2024.

• Upcoming:

 Woolpert will coordinate with subconsultants to assist with the completion of this project.

 County to provide comments on Woolpert’s scope of work.

If you have any comments, please do not hesitate to contact me. 

Sincerely, 

Woolpert, Inc.  

Matt Gilbreath, P.E.  

Project Manager, Aviation 

cc: Mr. Keith Freitas, Mr. Dave Nafie, Ms. Sujin Beck – County of Ventura Department of Airports 

Mr. Travis Vallin, Mr. JD Ingram, Mr. Jason Virzi, Mrs. Marisa Fluhr, Ms. Amanda Gross – Woolpert, 

Inc. 

File   
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May 7, 2024 

 

Mrs. Erin Powers 

Projects Administrator 

County of Ventura Department of Airports 

555 Airport Way, Suite B 

Camarillo, CA 93010 

 

 

Re: Monthly Airport Project Status Update – April 2024  

 

Dear Mrs. Powers, 

 

Below is a summary of the tasks completed by Woolpert during the month of April 2024 for the Camarillo 

Airport: 

Conceptual Design for Runway/Taxiway Reconstruction (County Project No. AEA 22-10) 

• Throughout the month of April, the County and Woolpert discussed this project during coordination 

meetings on April 4 and 18, 2024. 

• Upcoming:  

 Continued coordination on this project with the County and FAA as needed. 

 County to provide comments on the Conceptual Design package.  

 

Final Design for Runway Reconstruction (AIP Project No. 3-06-0339-044-2024) 

• Throughout the month of April, the County and Woolpert discussed this project during coordination 

meetings on April 4 and 18, 2024. 

• On April 2, 2024, the County requested Woolpert’s assistance with the NOFO grant application for the 

full Runway and Taxiway Reconstruction project and provided the County’s proposed financial plan 

for the project. Woolpert provided the project narrative, NOFO grant, and comments on the financial 

plan to the County on April 18, 2024.  

• On April 3, 2024, Woolpert provided the County with the Scope of Work for the Design Services and 

the blank fee spreadsheet for the Final Design of Runway 8-26 Reconstruction project.  

• On April 17, 2024, the County forwarded the FAA’s request for an updated exhibit that reflects just 

the runway components of the project and the square footage of each component. Woolpert 

provided the requested exhibit to the County on April 18, 2024.  

• Upcoming:  

 Continued coordination on this project with the County as needed. 

 County to submit NOFO Grant application by May 2, 2024.  

 County and FAA to review Woolpert’s scope of work for design services.  
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Runway 8-26 and Taxiway A Pavement Improvements (County Project No. AEA 22-08) 

• Throughout the month of April, the County and Woolpert discussed this project during coordination

meetings on April 4 and 18, 2024.

• On April 23, 2024, the County provided Granite with the Contract Award Letter, payment and

performance bond forms, and the contract agreement for signature.

• On April 29, 2024, the County provided Woolpert with the executed Contract Agreement between

Granite and the County for the construction project.

• Upcoming:

 Continued coordination on this project with the County.

 County to approve Woolpert’s revised scope of work for CM services and engineering fee proposal.

Airport Pavement Management System (APMS) Update 

• Throughout the month of April, the County and Woolpert discussed this project during coordination

meetings on April 4 and 18, 2024.

• Upcoming:

 Woolpert will coordinate with subconsultants to assist with the completion of this project.

 County to provide comments on Woolpert’s scope of work.

If you have any comments, please do not hesitate to contact me. 

Sincerely, 

Woolpert, Inc.  

Matt Gilbreath, P.E.  

Project Manager, Aviation 

cc: Mr. Keith Freitas, Mr. Dave Nafie, Ms. Sujin Beck – County of Ventura Department of Airports 

Mr. Travis Vallin, Mr. JD Ingram, Mr. Jason Virzi, Mrs. Marisa Fluhr, Ms. Amanda Gross – Woolpert, 

Inc. 

File   
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April 15, 2024 

 

Mrs. Erin Powers  

Projects Administrator 

County of Ventura Department of Airports 

555 Airport Way, Suite B 

Camarillo, CA 93010 

 

Re: Monthly Airport Project Status Update – March 2024 

 

Dear Mrs. Powers, 

 

Below is a summary of the tasks completed during the month of March 2024, by Woolpert and our 

subconsultants for the Oxnard Airport: 

AIP Project No. 03-06-0179-038-2021 – Runway 7-25 Reconstruction  

• Throughout the month of March, the County and Woolpert discussed this project during 

coordination meetings on March 7 and 21, 2024. 

• On March 18 and 29, 2024, the County forwarded the FAA’s request to update the Oxnard Airport 

PCN value for the runway to a PCR value by September 30, 2024. Woolpert will complete this task 

with no contract amendment needed.  

• Upcoming:  

 Woolpert will continue project coordination with the County. 

 County to provide the Sponsor items needed for the Construction Closeout Report. 

 

AIP Project No. 03-06-0179-042-2022 – Connector Taxiways A-E Reconstruction 

• Throughout the month of March, the County and Woolpert discussed this project during 

coordination meetings on March 7 and 21, 2024. 

• On March 7, 2024, Woolpert requested several warranty work item repairs from Granite, including 

asphalt and base course settling repairs and pavement marking demolition.  

• On March 11, 2024, the County confirmed that final payment was made to Granite on March 5, 

2024.  

• On March 14, 2024, Woolpert provided the County with the final report detailing the soil stockpile 

testing of per- and polyfluoroalkyl substances (PFAS), Title 22 Metals, Total Petroleum 

Hydrocarbons, and Volatile Organic Compounds, as well as an accompanying exhibit depicting the 

stockpile testing locations. PFAS was detected in stockpiles generated from Taxiways A, D, and E, 

while Title 22 Metals and Total Petroleum Hydrocarbons were detected in all of the stockpiles. 

• On March 15, 2024, Granite provided a letter response to Woolpert’s warranty work request, 

claiming the requested repair work was not included in the project warranty. Woolpert forwarded 

this letter to the County on March 18, 2024 for review.   

• Upcoming:  

 Woolpert will continue project coordination with the County, FAA, and Granite as needed. 

 Woolpert and County to draft a response to Granite regarding the warranty work request.  
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 FAA to sign the FAA version of Change Order No. 4.  

 County to review soil stockpile testing results and determine next steps. 

AIP Project No. 03-06-0179-044/045-2023 – Taxiway F Reconstruction (Construction Management 

(CM)) 

• Throughout the month of March, the County and Woolpert discussed this project during

coordination meetings on March 7 and 21, 2024.

• Throughout the month of March, Woolpert and Security Paving coordinated on submittal reviews

and Requests for Information (RFIs).

• On March 5, 2024, Woolpert provided the County with Security Paving’s proposed construction

schedule for review.

• On March 7, 2024, Woolpert provided the County with the updated Project Excavation Limits and

Stockpile Volume Exhibit.

• On March 11, 2024, Woolpert and the County coordinated on the PFAS testing and provided the lab

and final report turnaround time, as well as changed the testing over from day to night work.

• On March 11, 2024, the County, Woolpert, and Security Paving held a meeting to discuss the

proposed construction schedule and the effect of the PFAS testing and SRM determination on the

construction start date.

• On March 11, 2024, Woolpert provided Security Paving’s Health and Safety Plan (HSP) submittal to

the County for review. The County responded that they had no additional comments on March 27,

2024.

• On March 12, 2024, Woolpert provided Security Paving’s Stormwater Pollution Prevention Plan

(SWPPP) submittal to the County for review.

• On March 13, 2024, Woolpert and Ninyo & Moore completed the boring marking along Taxiway A in

preparation for the PFAS testing.

• On March 19, 2024, the County requested a Construction Flyer detailing the project start/end dates,

project area, and closure durations for tenant and public distribution. Woolpert provided the County

with the first draft of the Construction flyer on March 20, 2024 and the revised and final

Construction Flyer on March 25, 2024.

• On March 19 and 20, 2024, Ninyo & Moore completed thirty-four (34) one-foot-deep pavement

bores along Taxiway A to test for PFAS, Title 22 Metals, Total Petroleum Hydrocarbons (TPHs), and

Volatile Organic Compounds (VOCs). The soil cuttings and water decontamination is currently stored

in a 55-gallon drum to the west of the Terminal Building until results are processed (1-2 months).

• On March 19 and 27, 2024, Woolpert coordinated with Airport Operations regarding availability for

driver training and gate access cards for Security Paving’s personnel, as well as the requirement for

additional training if subconsultant personnel have already gone through the training in the past.

• On March 20, 2024, Woolpert provided the County with Security Paving’s revised construction

schedule for review.

• On March 21, 2024, the County provided Woolpert with the Notice to Proceed (NTP) for

Construction Administration Services for the Taxiway F Reconstruction project. Woolpert provided

several comments on the NTP on March 22, 2024. The County provided the revised Consulting

Services Contract on March 22, 2024 for signature. The final contract signed by all parties was

forwarded to Woolpert on March 25, 2024.

63



Woolpert, Inc. 

1300 Eastman Ave., Suite 214 

Ventura, CA 93003 

+1 303.524.3030 

• On March 25, 2024, the County provided feedback from the Auditor’s office stating that the County 

of Ventura is not exempt from the State Sales and Use Tax; this information was forwarded to Royal 

Electric on March 28, 2024.  

• On March 27, 2024, Woolpert provided the construction and materials submittal log to the County 

as requested.  

• Upcoming:  

 Woolpert will continue project coordination with the County, Security Paving, and Ninyo & Moore. 

 Woolpert to provide the lab report and final testing report for PFAS, Title 22 Metals, TPHs, and 

VOCs testing along Taxiway A once received from Ninyo & Moore.  

 County to coordinate with FAA and provide comments on Security Paving’s proposed construction 

schedule start date.  

 County to confirm if an SRM is required for this project.  

 County to provide comments on Security Paving’s SWPPP submittal.  

 Woolpert to draft the CCO for the REIL light replacement following Royal Electric’s site visit during 

mobilization.  

 The hybrid Partnering Meeting is scheduled for April 19, 2024 from 9 AM to 1 PM.  

 The virtual Pre-Construction Meeting is scheduled for April 22, 2024 from 10 AM to 12 PM.  

 Construction Mobilization is scheduled to begin on April 29, 2024.  

 

AIP Project No. 03-06-0179-046-2023 – Reconstruction of Terminal and ARFF Apron (Design) 

• Throughout the month of March, the County and Woolpert discussed this project during 

coordination meetings on March 7 and 21, 2024. 

• Upcoming:  

 County to review the Scope of Work for design services.  

 

Air Traffic Control Tower (ATCT) Facility Assessment 

• Throughout the month of March, the County and Woolpert discussed this project during 

coordination meetings on March 7 and 21, 2024. 

• Upcoming:  

 Woolpert will continue project coordination with the County. 

 

Airport Pavement Management System (APMS) Update  

• Throughout the month of March, the County and Woolpert discussed this project during 

coordination meetings on March 7 and 21, 2024. 

• Upcoming:  

 Woolpert will coordinate with subconsultants to assist with the completion of this project. 

 County to provide comments on Woolpert’s scope of work.  
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If you have any comments, please do not hesitate to contact me. 

Sincerely, 

Woolpert, Inc. 

Matt Gilbreath, P.E.  

Project Manager, Aviation 

cc: Mr. Keith Freitas, Mr. Dave Nafie, Ms. Sujin Beck – County of Ventura Department of Airports 

Mr. Travis Vallin, Mr. JD Ingram, Mr. Jason Virzi, Mr. Mike Quinn, Mrs. Marisa Fluhr, Ms. 

Amanda Gross, Ms. Tracey Salazar –Woolpert, Inc.  
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May 10, 2024 

 

Mrs. Erin Powers  

Projects Administrator 

County of Ventura Department of Airports 

555 Airport Way, Suite B 

Camarillo, CA 93010 

 

Re: Monthly Airport Project Status Update – April 2024 

 

Dear Mrs. Powers, 

 

Below is a summary of the tasks completed during the month of April 2024, by Woolpert and our 

subconsultants for the Oxnard Airport: 

AIP Project No. 03-06-0179-038-2021 – Runway 7-25 Reconstruction  

• Throughout the month of April, the County and Woolpert discussed this project during coordination 

meetings on April 4 and 18, 2024. 

• Upcoming:  

 Woolpert will continue project coordination with the County. 

 County to provide the Sponsor items needed for the Construction Closeout Report. 

 Woolpert will update the runway PCN value to a PCR value by September 30, 2024.  

 

AIP Project No. 03-06-0179-042-2022 – Connector Taxiways A-E Reconstruction 

• Throughout the month of April, the County and Woolpert discussed this project during coordination 

meetings on April 4 and 18, 2024. 

• On April 8, 2024, Woolpert and the County coordinated on meeting dates with LimnoTech to discuss 

the soil stockpile final report.  

• On April 24, 2024, Woolpert, the County, and LimnoTech held a virtual meeting to discuss the soil 

stockpile final report, which detailed the testing for per- and polyfluoroalkyl substances (PFAS), Title 

22 Metals, Total Petroleum Hydrocarbons, and Volatile Organic Compounds.  

• Upcoming:  

 Woolpert will continue project coordination with the County, FAA, and Granite as needed. 

 Woolpert and County to draft a response to Granite regarding the warranty work request.  

 FAA to sign the FAA version of Change Order No. 4.  

 County to determine next steps following the review of soil stockpile testing results. 

 

AIP Project No. 03-06-0179-044/045-2023 – Taxiway A Reconstruction (Construction Management 

(CM)) 

• Throughout the month of April, the County and Woolpert discussed this project during coordination 

meetings on April 4 and 18, 2024. 
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• Throughout the month of April, Woolpert and Security Paving coordinated on submittal reviews and

Requests for Information (RFIs).

• On April 2, 2024, the County provided comments to Woolpert on the SWPPP submittal from Security

Paving; Woolpert incorporated the comments into the submittal response to Security Paving.

• On April 2, 2024, Woolpert and the County coordinated on the review of Security Paving’s proposed

construction schedule; the County had no additional comments.

• On April 4 and 5, 2024, the County requested that Woolpert verify proposed pavement markings

meet current FAA standards and to investigate pavement marking layouts that would permit

vehicles to transit the new TOFA non-movement marking. Woolpert provided a response on April 5,

2024 to the first request, stating that the Pavement Marking advisory circular has not changed since

the original project was designed, but the Airport Design advisory circular changed its TOFA width

requirements. Woolpert provided a response on April 10, 2024 to the second request, stating that

the non-movement line may be moved north 7.5 feet due to the new TOFA guidelines, but further

research and coordination with the FAA would be needed to implement a vehicle service road (VSR)

that would traverse the non-movement line. The County directed Woolpert to proceed with a field

directive to implement the TOFA non-movement line shift north and to investigate the VSR

implementation with the understanding that the FAA coordination may exceed the life span of the

construction project.

• On April 8 and 10, 2024, Woolpert and the County coordinated on the Safety Risk Mitigation (SRM)

Panel dates for the project.

• On April 10, 2024, Woolpert provided Security Paving’s Safety Plan Compliance Document (SPCD)

submittal to the County for review. The County provided comments to Woolpert on April 12, 2024.

Woolpert followed up on one of the comments regarding the addition of County penalty language

on April 15, 2024 and relayed that it was better to inform Security Paving of this requirement in the

driver safety training since it was not included in the Construction Safety and Phasing Plan (CSPP).

• On April 15, 2024, the County forwarded the FAA’s question regarding whether non-destructive

testing was utilized to inform Woolpert’s memo in 2021; Woolpert confirmed on April 16, 2024 that

they completed a visual exam and utilized Mead & Hunt’s prior non-destructive testing results to

inform the memo.

• On April 15, 2024, Woolpert and the County coordinated on Royal Electric’s RFI regarding the sales

and use tax. Woolpert followed up with the County on April 25, 2024 and April 26, 2024 to provide

clarification on the sales and use tax requirements and to discuss potential next steps.

• On April 17, 2024, Woolpert provided the County with the Notice to Proceed for Mobilization and

Construction Schedule I. Woolpert then provided two separate Notices to Proceed, one for

Mobilization and one for Construction Schedule I, to the County on April 18, 2024 at their request.

• On April 18, 2024, Woolpert and the County coordinated on Security Paving’s request to add a

runway closure on May 6, 2024, in addition to the already approved and communicated closure on

May 7, 2024 during the mobilization phase to complete utility potholes and survey. Woolpert then

forwarded this request to the FAA on April 18, 2024 and received approval from Joe Hennessy from

the FAA on April 22, 2024.

• On April 18, 2024, Woolpert provided the County with the SEC FAA Form 6000-26 Airport Sponsor

Strategic Event Submission Form for the ILS Glide Slope shutdown during Schedule I Phase 1 of the

project. The County provided this form to the FAA for implementation and received notice from the

FAA on April 19, 2024 that the SEC submission was processed into the database.
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• On April 19, 2024, Woolpert provided Security Paving with the Notice to Proceed for Mobilization of 

the project, which spans for 10 calendar days from April 29, 2024 to May 8, 2024.  

• On April 19, 2024, a virtual Partnering Workshop was facilitated by Velo Group with Security Paving, 

Royal Electric, the County, and Woolpert in attendance.   

• On April 19, 2024, Woolpert coordinated with the FAA regarding the FAA electrical handhole 

removal and replacement in Schedule I, Phase 2.  

• On April 22, 2024, the Pre-Construction Meeting was held with the County, Woolpert, Security 

Paving, Pavement Recycling Systems, Q3 Engineering in attendance. The meeting minutes and 

attendance summary were distributed to all parties on April 23, 2024.  

• On April 22, 2024, and April 23, 2024, Woolpert provided the County with an updated construction 

flyer detailing the revised mobilization dates and the project start/end dates, project area, and 

closure durations for tenant and public distribution. 

• On April 23, 2024, the County and Woolpert participated in the FAA SRM Panel for the project.  

• On April 24, 2024, Woolpert provided the County with Security Paving’s final baseline schedule 

submittal for their records.  

• On April 24, 2024, Woolpert coordinated with Oxnard Airport Maintenance and Security Paving 

regarding the REIL site visit to include a potential change order to install the replacement bulbs.  

• On April 24, 2024, Woolpert provided the County with the final SWPPP which incorporated County 

comments and the contact information of Security Paving’s SWPPP contact. Woolpert followed up 

with the County on Security Paving’s request for the required MS4 Post Construction documentation 

on April 25 through April 29, 2024. Woolpert and the County then held a meeting on April 30, 2024 

to discuss the MS4 Post Construction documentation requirements.   

• On April 29, 2024, Schedule I Pre-Construction Mobilization commenced for 10 calendar days until 

May 8, 2024.   

• On April 29, 2024, Woolpert provided the FAA with the Construction Management Plan for the 

project.  

• On April 30, 2024, Woolpert provided Security Paving with the Notice to Proceed for Construction 

Schedule I of the project, which spans for 80 calendar days from May 9, 2024 to July 27, 2024.  

On April 30, 2024, Woolpert held the weekly construction meeting with the County, Security Paving, 

and its subconsultants in attendance and distributed minutes on May 1, 2024.  

• On April 30, 2024, Ninyo & Moore provided the Pre-Construction Waste Characterization Report 

detailing the results of the pavement bores along Taxiway A to test for PFAS, Title 22 Metals, Total 

Petroleum Hydrocarbons (TPHs), and Volatile Organic Compounds (VOCs). Woolpert forwarded the 

report to the County and coordinated with Ninyo & Moore to set up a meeting to discuss the report.  

• Upcoming:  

 Woolpert will continue project coordination with the County, Security Paving, and Ninyo & Moore. 

 Woolpert and the County to coordinate on the results of the Pre-Construction Waste 

Characterization Report and prepare a change order to balance excavation quantities.  

 Woolpert to continue coordination with the FAA regarding Schedule I, Phase 2 electrical items.  

  Woolpert to draft the CCO for the REIL light replacement following Royal Electric’s site visit during 

mobilization.  

 Woolpert to issue Field Directive No. 1 to shift the non-movement line north to the current TOFA 

limits.  

 Woolpert to prepare VSR exhibits for County review.  

 Construction Schedule I is scheduled to begin on May 9, 2024.  
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AIP Project No. 03-06-0179-046-2023 – Reconstruction of Terminal and ARFF Apron (Design) 

• Throughout the month of April, the County and Woolpert discussed this project during coordination

meetings on April 4 and 18, 2024.

• Upcoming:

 County to review the Scope of Work for design services.

Air Traffic Control Tower (ATCT) Facility Assessment 

• There were no updates from April 2024 on this project.

• Upcoming:

 Woolpert will continue project coordination with the County.

Airport Pavement Management System (APMS) Update 

• Throughout the month of April, the County and Woolpert discussed this project during coordination

meetings on April 4 and 18, 2024.

• Upcoming:

 Woolpert will coordinate with subconsultants to assist with the completion of this project.

 County to provide comments on Woolpert’s scope of work.

If you have any comments, please do not hesitate to contact me. 

Sincerely, 

Woolpert, Inc. 

Matt Gilbreath, P.E.  

Project Manager, Aviation 

cc: Mr. Keith Freitas, Mr. Dave Nafie, Ms. Sujin Beck – County of Ventura Department of Airports 

Mr. Travis Vallin, Mr. JD Ingram, Mr. Jason Virzi, Mr. Mike Quinn, Mrs. Marisa Fluhr, Ms. 

Amanda Gross, Ms. Tracey Salazar –Woolpert, Inc.  
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AIRPORT TENANT 
PROJECT STATUS 

May 2024 

CAMARILLO  

 Airport Properties Limited (APL) Row I project:  All permits received and
construction underway.

OXNARD 

 5 and 7 acre RFP parcel developments concepts under discussion, preliminary
concept phase and lease negotiation in progress.

OTHER 

 None
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CMA Camarillo Airport | OXR Oxnard Airport 

2024 Meeting Schedules 

Camarillo & Oxnard 
Airport Authorities 

The Camarillo & Oxnard Airport 
Authorities meet jointly on the second 
Thursday of the month at 6:30 p.m. in 
the Department of Airports 
Administration Office, 555 Airport Way, 
Suite B, Camarillo, CA 93010, unless 
otherwise noted on the agenda. Changes 
or cancellations may occur. 

January 11 

February 8 

March 14 

April 11 

May 9 

June 13

July 11 

August 8

September 12 

October 10 

November 14 

December 12 

Aviation Advisory 
Commission

The Aviation Advisory Commission meets 
on the Wednesday preceding the second 
Thursday of the month at 6:30 p.m. in the 
Department of Airports Administration 
Office, 555 Airport Way, Suite B, Camarillo, 
CA 93010, unless otherwise noted on the 
agenda. Changes or cancellations may 
occur.

January 10 

March 13 

April 10 

February 7

May 8

June 12

July 10

August 7

September 11

October 9

November 13

December 11

CANCELED CANCELED

CANCELED

CANCELED

CANCELED
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VENTURA LOCAL AGENCY FORMATION COMMISSION 
801 S. VICTORIA AVENUE, SUITE 301  VENTURA, CA 93003 

TEL (805) 654-2576  FAX (805) 477-7101 
WWW.VENTURA.LAFCO.CA.GOV 

 
 

April 12, 2024         SENT VIA E-MAIL 
 
Keith Freitas, Director of Airports 
Ventura County Department of Airports 
555 Airport Way, Suite B 
Camarillo, CA  93010 
 
Subject: Camarillo Airport Layout Plan Update 
 
Dear Mr. Freitas: 
 
LAFCo staff has reviewed the Final Draft Airport Layout Plan (ALP) and Narrative Report, and 
provides the following comments.  The comments provided in this letter are those of LAFCo 
staff and do not reflect determinations made by the Commission.   
 
As background, LAFCo’s purposes are to (1) discourage urban sprawl, (2) preserve open space 
and prime agricultural land, (3) ensure efficient provision of government services, and 
(4) encourage the orderly formation and development of local agencies, such as cities 
(Government Code § 56301).  LAFCo implements its mission in part through its actions related 
to local agencies’ requests for boundary changes and service provision. 
 
LAFCo staff requests that the County expand upon the statement “Sanitary sewer services are 
provided by Ventura County” contained within the Final Draft ALP and Narrative Report, to 
reflect the following facts:  
 
The County of Ventura, through its Water and Sanitation Department, owns, operates, and 
maintains the wastewater collection infrastructure for the Camarillo Airport facility.  
Wastewater is discharged from the airport to the Camarillo Sanitary District’s (District’s)1 sewer 
system, an arrangement that has been in place since the 1960s (and likely since 1955, predating 
earliest District records).  The wastewater is then treated at the District’s treatment facility.   
 
Additionally, in 2017, the District and the County entered into an extraterritorial service 
agreement to authorize the District to provide sewer service outside its jurisdictional 
boundaries to allow for the development of new aircraft hangars at the northeast corner of the 
Camarillo Airport within an approximately 20-acre area.  The agreement, approved by LAFCo, 
allowed the direct connection of the development project to the District’s collection system 

 
1 The Camarillo Sanitary District is authorized to provide wastewater collection and treatment service within its 
jurisdictional boundaries (i.e., within and surrounding the City of Camarillo).  In some circumstances, pursuant to 
LAFCo approval, it may also provide services outside its jurisdictional area.  The City Council of the City of Camarillo 
is the governing body of the District. 
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Keith Freitas 
April 12, 2024 
Page 2 of 2 

(bypassing the County’s existing infrastructure) due to proximity of the development site to 
existing District pipelines.  An amendment to the agreement, approved by LAFCo in 2022, 
extended the 5-year term of the original agreement by an additional 5-year period, to 
accommodate the District’s desire for additional time to pursue LAFCo approval of the 
annexation of the entire Camarillo Airport facility, in order to provide sufficient time for the 
County to improve the existing sewer infrastructure at the airport to meet the District’s 
standards.   

Thank you for the opportunity to provide expanded detail regarding the circumstances 
surrounding wastewater services that are provided at the Camarillo Airport, and for your 
consideration in incorporating this information into the Final ALP Update and Narrative Report.  
Please contact me if you have any questions.   

Sincerely, 

Andrea Ozdy 
Deputy Executive Officer   

c: Dave Nafie, Ventura County Department of Airports 
Joe Pope, Ventura County Water and Sanitation Department 
Dave Klotzle, Camarillo Sanitary District  
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City of Camarillo 
601 Carmen Drive, Camarillo, CA 93010 

NEWS RELEASE 
 
For Immediate Release: April 15, 2024  
Media Contact: Michelle Glueckert D’Anna |805-388-5370|mdanna@cityofcamarillo.org  
 

 
City Council Confirms Commitment to Preserving Camarillo’s  

Quality of Life During Update on Camarillo Airport  
Council Advises Airport Authority to Vigorously Advocate to Uphold 1976 Agreement 

Camarillo, CA – During the Camarillo City Council meeting on Wednesday, April 10, 
2024, City staff shared an update on two long-range planning processes currently 
underway for the Camarillo Airport—the Airport Layout Plan (ALP) Update and Part 150 
Study. Councilmembers listened to residents and businesses who spoke during an 
extensive public comment period, then engaged in a question-and-answer session with 
Ventura County Airport Director Keith Freitas and special counsel Dan Reimer, an airport 
legal specialist retained by the City. 

While the City does not have any decision-making authority on these specific processes 
or airport matters in general, the Council affirmed that it will continue to strongly 
advocate for the interests of the Camarillo community through its long-standing 1976 
Joint Powers Agreement with Ventura County on the operation of the Camarillo Airport.  

The 1976 agreement includes certain limitations on airport operations (e.g., size of 
aircraft, hours of operation, etc.) and ensures that the airport will remain a general 
aviation airport and not become a commercial airport. The 1976 agreement also 
establishes the City’s role in the Camarillo Airport Authority, an advisory body that 
makes recommendations to the Ventura County Board of Supervisors, which has final 
decision-making authority on all airport matters.  

During public comment, concerns were voiced by numerous residents—especially 
those living under the flight path in Old Town—about the impacts of flight traffic (e.g., 
noise and emissions) on their quality of life. Other commenters, including some with 
airport-related jobs, spoke to the benefits the airport brings to Camarillo, especially 
economically.  

“We’ve heard the concerns about airport noise and other impacts loud and clear, and 
we want to stress that preserving our quality of life in Camarillo is paramount,” stated 
Mayor Tony Trembley. “The Council will continue to work hard to advocate these 
priorities to the Airport Authority and County officials, and we encourage the 
community to keep engaging in the participation opportunities for the airport layout 
plan and noise study.”  
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City staff and special counsel Dan Reimer outlined the planning processes and 
addressed questions and concerns previously voiced about the airport, clarifying issues 
that may not have been well understood or represented accurately in the community. 
It was made clear that the County lacks authority to regulate air traffic—the Federal 
Aviation Administration (FAA) has exclusive jurisdiction over airspace, aircraft, and 
pilots. The County cannot close the airport—in fact, the County is obligated by 
contracts with the FAA that require the County to keep the airport open. 

Because Ventura County owns and operates the Camarillo Airport (not the City), the 
County’s Department of Airports is solely responsible for the two ongoing planning 
processes. The ALP does not include any airport expansion—it focuses on infrastructure, 
parking, ramps, and maintenance. The Part 150 Study, meanwhile, updates the airport’s 
noise exposure maps and addresses its noise compatibility program. There is no formal 
relationship between the ALP Update and the Part 150 Study. 

In the detailed question-and-answer session with Director Freitas and Special Counsel 
Reimer, both expressed the difficulties of making significant operational changes within 
the restrictive framework of federal governance of general aviation airports. Despite 
the known hurdles, Director Freitas spoke of the airport’s commitment to consider all 
realistic options to reduce impacts to the community, including educating pilots and 
flight-based operations on the County’s voluntary Fly Friendly noise abatement 
practices as well as exploring the possibility of flight path modifications. 

The City has no legal authority over the airport, only traditional land use and zoning. The 
City’s power comes through the 1976 Agreement. To that end, the City Council has 
been assertive in defending the 1976 Agreement, hiring special legal counsel, forming a 
Camarillo Airport Ad Hoc Committee, engaging a third-party consulting firm to prepare 
and implement a scientifically-based survey of Camarillo residents, and prioritizing 
transparent communication and engagement with residents on airport-related matters.  

“Our 1976 Agreement calls for the County and City to engage in mutual cooperation in 
the operation of the airport,” shared Councilmember Susan Santangelo. “With Director 
Freitas’ commitment to listening to our community’s concerns, I trust we can find some 
common ground and realistic solutions as these processes move forward. To the extent 
we can use our voices on the Airport Authority to help mitigate impacts, we absolutely 
will.” 

The ALP is now in final draft form, and the public comment period is open through May 
10, 2024. The next community meeting for the Part 150 Noise Study is scheduled for June 
3, 2024. Information on both County processes can be found at: vcairports.org. 

For more information on the April 10, 2024 Council meeting, including the presentation 
slide deck and a list of commonly asked questions, please visit the City’s trending topics 
webpage on the “Camarillo Airport” at cityofcamarillo.org/trending. 

### 
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Search ... 

�COUNTY1VENTURA 
Department of Airports 

(/) 

SoCal Gas Survey Work Being 
Conducted April 22 - April 2T 

----..........COUNTY �VENTURA 
Department of Airports 

SoCal Gas has contracted English Air Service to complete survey work 

on area gas lines beginning on Monday, April 22. The survey work is 

expected to end no later than Saturday, April 27 and will be primarily 

in the Oxnard and Point Mugu airspace. Increased helicopter activity 

can be expected from 8 a.m. - 5 p.m. at an altitude of approximately 

500 feet and flying in a grid pattern.

Send 

dated: April  18, 2024
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"I want to thank the council for being assertive in upholding the joint powers
agreement," said Camarillo resident James Kester. "In the same vein, we
need to continue to be assertive in order to protect the residents of 
Camarillo. To protect our quality of life, health and financial standing as far 
as property values."

The next community meeting for the noise study is scheduled for June 3. 

Published: April 20, 2024
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City of Camarillo 
  601 Carmen Drive • P.O. Box 248 • Camarillo, CA  93011-0248 

 
 
 

Office of the City Manager 
     (805) 388-5307 
FAX (805) 388-5318 
 
 
May 10, 2024  
 
Keith Freitas 
Ventura County Department of Airports 
555 Airport Way, Suite B 
Camarillo, CA 93010 
 
RE:  Camarillo Airport Layout Plan Update 
 
Dear Keith, 
 
On behalf of the City of Camarillo, I want to express my appreciation for your efforts in engaging 
the Camarillo community in the Airport Layout Plan process (ALP). I recognize that public 
participation in the ALP is not required by the FAA and applaud your efforts to incorporate public 
participation into your ALP process in an effort to inform Camarillo residents and to seek their 
input. 
 
The City understands that, at a general level, the County is obligated to make Camarillo Airport 
available for aeronautical use, to maintain an ALP, and to improve the Airport in conformity with 
the FAA-approved ALP. At a more detailed level, the County is obligated to maintain facilities 
improved with federal grants, to operate the Airport safely, and to consider requests from private 
entities to make improvements with private funds.   
 
The City recognizes that the County does not have legal rights to place restrictions on aircraft in 
flight, nor may the County impose restrictions or mandatory flight restrictions. The FAA has 
exclusive jurisdiction over airspace, aircraft and pilots. The City understands that Ventura 
County cannot close the Camarillo Airport; rather, the County is obligated by contracts with FAA 
requiring County to keep airport open as well as by restrictive covenants in the deed by which 
the airport was transferred from the United States Government.   
  
The City acknowledges that the ALP does not include any airport expansion, rather the focus is 
on infrastructure, parking, ramps, maintenance.  We also understand that the County is not 
obligated to construct improvements simply because those improvements are depicted on the 
FAA-approved ALP. The County is the owner and operator of the Airport and will decide 
whether and when to apply for FAA grant funding and/or to use other airport revenues or debt to 
make the identified improvements.   
 
Although we have a clear understanding of the County’s obligations for the ALP, as well as your 
role in operating the Camarillo Airport, it is imperative that the Ventura County Department of 
Airports balance the Airport’s needs with those of the surrounding community.  
 
The City is interested in solutions to address the quality-of-life issues that are being raised 
repeatedly by Camarillo residents. We ask that you move forward now to pursue opportunities 
to engage in permanent noise monitoring opportunities. We also ask you to seek opportunities 
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Camarillo Airport Layout Plan Update 
May 10, 2024 
Page 2 of 2 

to safely adjust the flightpath over Old Town Camarillo to minimize disruption to the quality of life 
of Camarillo residents.  

In all that you do, we are counting on you to continue to uphold the 1976 Agreement, as 
committed to in the letter from the County to the City, dated January 19, 2022, and since that 
time through verbal and written correspondence between the two entities. Additionally, we 
encourage you to continue engaging with Camarillo residents in all airport-related matters that 
have the potential to impact quality of life.  

As always, I am available at your convenience to discuss this matter. We value our partnership 
with the County in planning for the future of this important community asset, and the City will 
continue to dedicate the time, attention and energy necessary to find a resolution on these 
issues.  

Sincerely, 

Greg Ramirez 
City Manager 
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�COUNTY1VENTURA 
Department of Airports 

(/) 

Community Update Regarding 
Taxiway A Reconstruction ProJect 

COUNTY �VENTURA 
Department of Airports 

We recently received a question from one of our community members regarding piles of 
milled asphalt on Oxnard Airport property that are part of the current Taxiway A 
Reconstruction project. These piles have been mistaken as soil and we'd like to provide 
clarification regarding concerns expressed to us. 

The Taxiway A Reconstruction project at Oxnard Airport began on May 9, 2024, and is 
anticipated to be complete by the end of July. The asphalt pavement removed as part of the 
project generates material called millings or grindings that may be reused on site. The Airport 
utilizes this material for leveling areas on airport property that are prone to ponding during 
storm events and for routine weed abatement along fence lines. You may see the milled 
pavement piled temporarily at various locations on the Airport where the material is planned 
to be used until it is graded out. 

Prior to construction start, the Airport completed testing of planned excavated soil to 
characterize the soil for future removal and disposal. Testing established that the soil 
excavated during construction activities can be removed from the site as non-hazardous 
material and will be completely disposed of off-site. 

The previously stockpiled material (which is covered by plastic liners) on Airport property 
east of Ventura Road has been tested and the Department of Airports will be coordinating 
with the California Regional Water Board regarding the next steps. The Department of 
Airports expects to commence removal of the stockpile soil before the end of the year. 

Information about the Taxiway A Reconstruction project, including a schedule, phasing and 
temporary closures, is available on our project website or at this link: OXR Construction 
Flyer_ V5 (pcdn.co) (https://protect.checkpoint.com/v2/ ___ https:/s45318.pcdn.co/wp-
content/ uploads/ 2024/ 04/ OXR-Construction-Flyer _R4-
l.pdf ___ .YzJlOmNvdmF2YW5hbjpjOm86Yzhh YTc lOTU5ZGJ kMTQxNDdhMmJ jMDFkODg0ZTRh YjU6Njo4OWQ4OjBhNGJ k\'
You may also check our website for updates or contact our Projects Administrator via email
at erin.powers@ventura.org (mailto:erin.powers@ventura.org).

dated: May 16, 2024124
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LOCAL 

Ventura County Fire headquarters moves 
to Thousand Oaks. Here 1s what to know 

Cheri Carlson 

Ventura County Star 

Published 3:38 p.m. PT May 16, 2024 

After decades in Camarillo, the Ventura County Fire Department is moving its headquarters 

to Thousand Oaks starting next week. 

Plans call for opening the two-story building at 2400 Conejo Spectrum St. on Monday, but 

services will continue to be available at both locations through May. The county purchased 

the 99,000-square-foot building for roughly $15 million late last year. 

With the move, the department will have all of its administrative functions in one building, 

county Fire Chief Dustin Gardner said. Plans also call for building a backup dispatch center 

at the location. 

The fire department, which covers communities from Ojai to Simi Valley, had been looking 

for a new space for the past few years. Its current headquarters - a 30,000-square-foot 

leased building at the Camarillo Airport - had too little room for the administrative and 

support staff. Personnel had to work out of multiple remote locations, some in trailers or 

sharing offices meant for fewer people, officials said. 

Why did Ventura County Fire headquarters move to Thousand 
Oaks? 

A study showed the department would need at least 45,000 square feet to keep those staff 

members under one roof. But new construction for a building that size would cost more than 

$30 million, which was not considered feasible. 

Instead, the department looked for an existing office building that could be remodeled and 

the Thousand Oaks location was nearly move-in ready, officials said. The price of the 

building totaled about half the cost of new construction and was twice the size. 
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From: Jauregui, Jannette 

Sent: 

To: 

Friday, May 17, 2024 3:13 PM 

Jauregui, Jannette 

Subject: Ventura County Department of Airports: Listening Sessions Now Scheduled for Part 150 

Noise Compatibility Studies 

Attachments: CMA + OXR Listening Meeting Advert v4.pdf 

Mark Your Calendars! 

Camarillo Airport 
Part 150 Noise Study 

Monday, June J, 202.4 
6:00 p.m. 
Location: 

Venttira County Offfce of Education 
5100 Adolfo Rd, 

Camarillo, CA 93012 

Oxnard Airport 
Part 150 Noise Study 

Tuesday, June .4, 2024 
6:00 p.m. 
Location: 

Courtyard by Merriott, Oxnard-Ventura 
600 E Es.planade Dr. 
Oxnard, CA 93036 

The listening sessions will Feature a project team presentation 
at 6:00 p.m. followed by community noise abatement input, 

Spanish and Mixtecto interpretation will be available. 

Join us to learn more about the Part 150 
itudies and what they mean for the 
community, and suggest measures to be 
evaluated for inclusion in the airport Noise 
Compatibility Programs. 

1 
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Search ... 

�COUNTY1VENTURA 
Department of Airports 

(/) 

Q. 

Commemorative Air Force Museum 
Preserves History of Camarillo's 
Former Air Force Base 

In 1942, the United States Army Air Corps took a piece of the undeveloped farmland at the 

eastern end of the Oxnard plain and established what became known as Oxnard Flight Strip. 

A few wooden hangars were built - all designed to meet the temporary needs of World War II 

- and drafted and enlisted airmen from across the country were assigned for flight training

and maintenance throughout the remainder of the war.

For the next 20 years, the more than 300 acres of land was intermittently under the control of 

the United States Department of Defense, with the longest standing assignment going to the 

United States Air Force from 1951-1969. During that time the airfield became known as the 

Oxnard Air Force Base, a booming segment of the country's air defense command that 

became an ideal assignment for any airman because of the weather and proximity to Los 

Angeles and the beach. The base even served as the destination airfield for President 

Kennedy when he visited Naval Air Station Point Mugu. 

In 1976, the County of Ventura reacquired the land. With the establishment of the City of 

Camarillo just 12 years before, the land became known as Camarillo Airport - a general 

aviation airport designed for training, business, and privately owned aircraft. 
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In 1981, the temporary wooden hangars that had been built for World War II still stood and 

became home to the Commemorative Air Force's Southern California Wing. The nationally

based organization, which started in 1957, operates with a single purpose: to preserve the 

history of United States military aircraft. The location was ideal - a historic yet undesignated 

landmark that once housed this country's Air Force would now serve as a site for 

preservation. 

The Wing was assigned its first aircraft in 1981. The C-46 was a passenger aircraft turned 

transport plane that served actively during World War II and Korea. With missions in China, 

Burma, India, and the Pacific, the C-46 was unpressurized and required manual navigation. It 

could carry 10,000 pounds of cargo and became an ideal aircraft to fly supplies over "The 

Hump" on the eastern end of the Himalayan Mountains. 

The Southern California Wing's collection gradually grew over the next two decades as the 

Camarillo location became a full-fledged museum. The wooden hangars were demolished in 

the late 1990s and were replaced with a more modern look. Additional aircraft were assigned 

by headquarters or were borrowed from members including a B-25, PT-19, PT-13, F6F Hellcat, 

T6 Texan, T5 Texan, FBF Bearcat, Japanese Zero, and Fairchild 24 used by the United States 

Civil Defense during World war II. 

Exhibits were established including one featuring models of every aircraft that flew out of 

Oxnard Flight Strip and Oxnard Air Force Base from 1942 - 1969, with others focusing on 

women in aviation, the Tuskegee Airmen, military uniform displays, a model Sherman Tank, 

Army Jeep, and more. 

Now occupying three hangars at Camarillo Airport, the Southern California Wing holds a vital 

role in the annual Wings Over Camarillo airshow. Additionally, the Wing offers a ride program 

tor the community to experience what it's like to fly in several of the aircraft on display. 

"What started as a hobby became an urgent objective to preserve history," the 

Commemorative Air Force headquarters said of their objective. 

The Southern California Wing and its docents, who have lived experience on the aircraft, work 

weekly to meet that objective. And in doing so, they honor stories of local and national heroes 

that might have otherwise been lost. 

The Commemorative Air Force Museum at Camarillo Airport is open Fridays and Saturdays 

from 10 a.m. - 4 p.m. and Sundays from 12 p.m. - 4 p.m. For more information, visit 

cafsocal.com. 

Photo is of the B-25 that is housed at Camarillo's Commemorative Air Force Museum. Photo 

courtesy of Museum staff. 

dated: May 27, 2024
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Veteran, Doctor, Pilot: Honoring Dr.
Eugene Fussell

There wasn’t a lot that the small country town in Southeast Georgia offered the Fussell’s six
children. It was the 1940s and 50s and Jim Crow laws enforced racial segregation. Life for the
Fussells was good. But it wasn’t easy.

Mr. Fussell was a farmer and harvested pecans, cotton, corn, cabbage, cucumbers, tobacco,
and sweet potatoes. Mrs. Fussell was a teacher and was insistent that her children were
going to make a difference.

Skipping college wasn’t an option by the time Eugene Fussell graduated from high school. His
older brothers had set the precedent. Eugene was enrolled in medical school at Meharry
Medical College in Nashville when he and some friends learned about an externship program
offered by the Navy.

“We didn’t really know much about the Navy,” Eugene said.  “We decided to join because it
seemed like a good opportunity.”

It was 1961.

The initial ensign program led Eugene to the National Naval Medical Center (now Walter
Reed) in Bethesda, Maryland, for a summer program.

“I was interested in surgery,” Eugene said. “I started in general surgery when I was transferred
to the Naval Hospital in New York.”

He continued the program and eventually completed his residency at the Naval Medical
Center in San Diego where he opted to specialize in orthopedic surgery.

Eugene spent 10 years on active duty as a Navy surgeon stationed at Great Lakes, New York,
San Diego, and his final stop at Port Hueneme.

“My time at Port Hueneme is what brought me to my home in Oxnard,” he said.

Eugene settled in his new home with his family, which eventually came to include four
daughters. He continued his work with the Navy as a reserve while focusing on his own
private practice as an orthopedic surgeon based in Oxnard. He also pursued his passion for
flying – an opportunity that became available to him while stationed at Port Hueneme. He
joined the Point Mugu Flying Club and utilized the G.I. Bill’s aviation program to pay for flight
training. In addition to his pilot’s license, Eugene also earned his commercial license and
multi-engine and instrument ratings certificates. He purchased a Bonanza and then a Duke –
both based at Oxnard Airport – and flew recreationally throughout the United States.

Eugene’s surgical practice remained open for 30 years until he retired in 2000. Just two years
earlier, Eugene officially retired from the Navy, having worked his way up to the rank of Rear
Admiral. In total his service spanned 37 years.
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Eugene’s work in medicine continued beyond retirement. He spent 15 years as the Chief 
Medical Officer for Dignity Health’s Southwestern Region. He celebrated his final retirement in 
2015 but has remained active on the governing board of St. John’s Medical Center where he 
spent decades performing surgery.

Throughout his career, Eugene remained active in Oxnard Airport as a member of the 
Experimental Aircraft Association (EAA) and member of the Airport Authority for the Ventura 
County Department of Airports – a position he held for more than 20 years before he stepped 
down in 2024.

Perhaps his greatest achievement has been watching his mother’s legacy of making a 
difference continue with his children who each hold impressive roles of their own as a school 
administrator, psychiatric social worker, physician, and attorney.

“I’ve been fortunate in my life,” he said. “My work as a surgeon was transformative. I was able 
to be part of a life-changing experience for people of all ages – athletes, young people, and 
older people struggling with mobility. It has been a rewarding journey.”

Dated: June 3, 2024
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